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The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological, workforce and economic development needs of our diverse 
community.  Santa Ana College prepares students for transfer, employment, careers and lifelong intellectual pursuit in a dynamic learning environment. 

 
Administrators  Academic Senate   CSEA    Guests   Student Representation 
Norm Fujimoto             Monica Collins (a)   Sarah Salas (a) Al Chin   
Paul Foster, Co chair  Stephanie Fondren (a)  Sean Small (a)           Luis Dorado 
Rhonda Langston (a)  Ray Hicks, Co chair (a)        Geni Lusk  
Sara Lundquist (a)                Cathie Shaffer (a)    Alternates  District Liaison   
Mike Mugica Valinda Tivenan        Darryl Odum  
Ed Ripley                Karen Warner(a)         
Maria Sugranes                     John Zarske 
Sylvia Turner                        Michelle Parolise    Campus Safety & Security     
                                  James Wooley 
                    
    
1.  WELCOME AND INTRODUCTIONS    
 Self- Introductions were made. Meeting called to order – 1:35 p.m. 
2.  MINUTES DISCUSSION/COMMENTS ACTIONS/OUTCOME/FOLLOW UPS 
Approval of Minutes – 5/19/09 Minutes were not available for approval  
3.  STANDING REPORTS DISCUSSION/COMMENTS ACTIONS/OUTCOME/FOLLOW UPS 
SAC Project Updates 
Darryl Odum 
 

Dance Floor:  The remodel G-108 moved from a proposed project list 
to the completed project list this summer 
 
Fire Water Improvement:  A 10" water line was installed from 
Campus drive to G,H, &W.  A 12" water line was connected from 
Bristol along Campus Drive to that new 10" line.  
 
Diesel/Welding Exhaust Upgrade Bldgs J & K:  Exhaust fans have 
been replaced.  Contractors are working through a close out list. 
 

 

 CEC Remodel:  Plans for the HUD project are into DSA for back 
check.  Changes may require a reduced scope of work to remain 
within budget.   
Gym remodel: The original gym floor has been replaced.  The ADA-
compliant restroom is under construction and expected to be 
completed next Spring.  Temporary restrooms have been placed 
outside the main entrance to the gym. 
Additional modifications will be made to the south side of the gym to 
protect the new gym floor from water damage.  The drainage on the 
southeast corner of the gym was modified two years ago, so the new 
dance floor should be ok.   
 
 

 

 

SAC FACILITIES MEETING 
MINUTES – SEPTEMBER 15, 2009 
1:30P.M. – 3:00P.M. 



3.  STANDING REPORTS (cont.) DISCUSSION/COMMENTS ACTIONS/OUTCOME/FOLLOW UPS 
 

SAC Project Updates 
Darryl Odum 
 

Fire Sprinkler Installation:   
The new fire suppression system has been installed in the gym.  The 
gym will remain on fire watch until the restrooms are completed.  
Contractors are working to connect water to fire suppression systems 
in H & W.  These buildings are expected to be certified next week, at 
which time they will be off fire watch. 
 
Fire Alarm Replacement Phase 2, includes Building A, B15-31, 
B33, B34, and Building F.  This project is underway and includes the 
removal of four portable buildings: F117 and B9 are going to SCC and 
P114 and B12 will be demolished and removed in the next two weeks.  
The projected is expected to be completed mid December 2009.   
 
STA Obstacle Course Lighting: Concrete bases will be cored this 
week with lights installed later this month. 
 
CDC: Grading is 75% complete and underground utilities are 50% 
complete.  The fire hydrants are in place and materials will be 
delivered in the next 60 days.  This 14-month project is scheduled to 
be completed this time next year. 
 
Asphalt Paving: Additional parking spaces have been added to lot 13 
(around the existing CDC at College and 17th).  The lot number was 
questioned.  Concerns about adequate signage and ample permit 
dispensers was questioned. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Paul will check lot numbers and signage 
and report back. 
 

Mike will check the drainage before it 
rains. 
 

Al is looking into adding additional 
permit dispensers. 

SAC Update  
Mike Mugica 

Work Orders: 300 completed from June to now.   
 

 

SAC Update  
Paul Foster 

Summer Projects: 37 projects were completed this summer, 
22 were safety-related. 

Paul will post this list on Inside SAC 

Safety Committee 
James Wooley and Paul Foster 

James reported the significant incidents that occurred on campus 
during the summer and the first two weeks of instruction.   
Security lights are to be installed in the M&O yard.   
Paul reported that the ADA subcommittee continues working on 
the transitional plan, this year focusing on door handles and paper 
dispensers.  SAC will participate in the Great Calif Shake Out at 
10:15 on Oct 15th.  SAC will be POD site for flu shots on Oct 30th. 

 

4.  New Business DISCUSSION/COMMENTS ACTIONS/OUTCOME/FOLLOW UPS 
 

Site Plan 
Paul Foster 

Paul led a discussion about updating our site plan.  Maria 
mentioned that this is an important piece in our planning 
The Educational Master Plan should drive the Facilities Plan. 
 

The last site plan was developed by LPA in 2004.  The Measure E 
dollars are almost gone.  There is still money for a parking 
structure and some minor projects.  The parking structure is still a 

Paul will meet with Maria and Bonnie 
and report back to the committee next 
month. 
 

Committee members were asked to 
think about this so we can continue 
the discussion at our next meeting. 

4.  New Business (cont.) DISCUSSION/COMMENTS ACTIONS/OUTCOME/FOLLOW UPS 



 
 priority.  This was one of the main priorities on the original list.  Ed 

reported the problems with the land at the Centennial site and 
would like to have a presence downtown.  There will not be 
Measure E funds left for the Hammond Hall renovation.  What else 
do we want to see on the campus?  The entry way at 17th needs 
improvements.  Combining the mailroom with quick copy and 
media services will help.  Is it time for another bond measure? 
Would SAC employees volunteer time for phone banks and 
precinct walks?  Do we go in 2010 or 2012?  Sooner may be better 
than later, even though the economic climate is not good. 
Paul presented sketches of how a renovated Russell Hall might 
look.  This project and the Science Math building have both been 
submitted to Sacramento for approval.  
Paul mentioned that Dr. Martinez is working with the Foundation 
to construct a clock tower to honor SAC's 100th year celebration in 
2015. 

 
 

Parking 
Paul Foster 

Dr. Martinez has requested that "parking" become a standing 
report, discussed at all future facilities meetings.  We lost over 500 
parking spaces to the CDC project in Lot 8; however, we gained 
back over 400.  With fewer students and fewer staff, our parking 
situation is actually better than it was last year.  Tuesday is our 
busiest day. 

Parking will be a standing report in the 
future 

AQMD 
Geni Lusk 

Geni provided an overview to the Rule 2202 rule that requires SAC 
to continually reduce the number of cars on the roads during peak 
commute periods. 
• She reported the college’s average vehicle ridership (AVR) has 

been in a decline for the past few years. 
• SAC to is required to show a good faith effort to decrease the 

numbers of vehicles traveling to the college during peak hours. 
• The number of carpoolers is up.  Currently we have 34 

Rideshare parking stalls and 102 carpoolers.   
• Geni asked the committee to consider authorizing additional 

parking spaces for ridersharers 
 

Paul will provide the committee with 
more details in October. 

Meeting adjourned – 3:05p.m. 
Next Meeting – October 20, 2008 

S-215 


