
SAC FACILITIES  MEETING 
MINUTES  
SEPTEMBER 27, 2005 

 
APPROVED 11/29/05 

 
      Administrators          Faculty       
President Erlinda Martinez      Sara Lundquist    Raymond Hicks, faculty co‐chair     
Noemi Kanouse, Committee Chair.      Kathy Mennealy     Jeff McMillan 
Carolyn Breeden        Aracely Mora      Dana Pagett 
Bruce Bromberger                  Maria Sugranes    Michelle Parolise (absent) 
Lori Brown               Sylvia Turner(absent)   Valinda Tivenan 
Rhonda Langston(absent)      James Wooley     John Zarske     
                              
Alternates                Classified 
Nancy Brooks (K. Mennealy)absent          Mike Mujica (absent)   
Al Chin (J. Wooley) absent            John Nastasi (absent) 
Davis Nguyen (M. Sugranes)           Sean Small  
Lilia Tanakeyowma (S. Lundquist)          vacant 
                  Guests  
                  Jackie O’Lea   
                  Lana Wong   

 
1. Welcome and Introductions 

The meeting was called to order at 1:33 p.m. by Noemi Kanouse, Committee Chairperson. Mrs. 
Kanouse welcomed committee members and introduced Ray Hicks as the co‐chair for the committee. 
 

2. Minutes of June 28th meeting were approved as read. 
Motion – Maria Sugranes      2nd – Dr. Lundquist 
The minutes were unanimously approved.   

 
3. Facilities Update from SAC 

Bruce Bromberger, SAC Plant manager reviewed the handout provided for members that outlined the 
recent updates to the campus.  Additionally, he noted that the re‐location of the canary island palm 
would be taking place soon. 
 

4. Measure “E” Updates from the District 
Bob Partridge presented Measure E updates.  The following items were highlighted: 

 75% of the projects have been completed on Phase I. 
 Phase II additional improvements on “D” building that correlated with work in Phase I, carpets, 
walls, and sealings. 

 Child Development Center – The location of the new center has been changed within the same 
lot originally assigned. 

 College Avenue apartments demo bid to be awarded in October with a projection date for the 
demolition in November 2005. Timeline to obtain College Avenue approximately 6 months. 

 CEC – placement of 3 or 4 portables waiting upon city approval. 

 



 Men’s/Women’s Locker Room groundbreaking scheduled for October 12, 2005. 
 
Mr. Partridge noted that there is 80 million dollars of construction currently going on within the 
district. 
 

5. Measure “E” Expenditure Updates 
Mrs. Kanouse reviewed the bond expenditure and projections of the total cost as of 9/15/05, noting a 
shortage of 52,100 million.  The acquisition of the land adjacent to SAC was a major cost along with the 
escalating cost of construction. 
 

6.  Facilities Contingency Planning 
Ray Hicks outlined on the fund expenditure sheet the projects that most likely would not be able to be 
completed due to funding.  A discussion ensued and an alternative plan for FTE production was 
discussed and followed by a motion. 
 
Reaffirming a component the of Measure E spending, given the generating of FTEs as the college’s #1 
priority and given the escalating cost of new construction. 
 
Motion – Maria Sugranes 
2nd – Aracely Mora 
 
The motion was unanimously approved by the committee. 
 

7.   Traffic 
A concern was shared regarding the congested traffic situation in front of Russell Hall and the 
17th Street entrance.  Members were asked to bring any concerns they were aware of to 
committee. 
 

8. Facilities Sub Committee 
Due to scheduling conflicts the committee was not able to meet prior to the September 27th facilities 
meeting.  Members would be contacted with the next few weeks to schedule a meeting. The sub 
committee will continue to work on secondary effects. 

 
 
 
 
The meeting was adjourned at 3:02p.m. 


