**Dunlap Hall Addition & Alterations**

**RSCCD Project Manager:** Darryl Taylor  
**Architect:** HMC Architects, Inc.  
**Construction Manager:** Linik Corp.  
**Contractor:** DPR Construction  
**Contract Start:** 4/2/14  
**Contract Completion:** 9/30/15

**Scope:** The Dunlap Hall Addition & Alterations project will replace the existing aging guard rails around the pedestrian walk ways on all levels of Dunlap Hall, remove the existing elevator and install two new elevators, renovate the restrooms, and provide a new monumental stairway on the south facing end of the new elevators.

**Construction Alerts:**  
None

**Status:** Recent construction activities are listed below:  
- Paint vertical faces of balconies (all elevations)  
- Weld structural steel  
- Install metal decking  
- Install miscellaneous steel  
- Install rebar for monumental stairs  
- Pour concrete decks at new addition

**Upcoming and Current Activities:**  
- Hang drywall inside restrooms  
- Formwork for monumental stairs, south of elevators  
- Install stainless steel guardrails on all decks  
- Install handrails for existing stairways  
- Paint overhead ceilings above decks  
- Pour concrete section for monumental stairs

*Concrete decks poured at new elevator addition.*  
*Stainless steel guardrails being installed.*
Planetarium Upgrade & Restroom Addition

RS CCD Project Manager: Darryl Taylor
Architect: W+W Architects
Construction Manager: Linik Corp.
Contractor: McCarthy Building Companies, Inc.
Contract Start: 3/3/14
Contract Completion: 1/31/15

Scope: One of three projects within the Campus Improvements Package 4 Project. This project includes renovating the existing Tessmann Planetarium, enhancing the building exterior and constructing a new restroom annex.

Construction Alerts:
- None

Status: Recent construction activities are listed below:
- None

Current and Upcoming Activities:
- Interior punch list items ~ 95% complete
- Exterior punch list items ~ 95% complete
Parking Lot #11 Expansion, Road Improvements, Retention Basin

RSCCD Project Manager: Darryl Taylor  
Architect: W+W Architects  
Construction Manager: Linik Corp.  
Contractor: McCarthy Building Companies, Inc.  
Contract Start: 3/3/14  
Contract Completion: 9/30/14

Scope: One of three projects within the Campus Improvements Package 4 Project. This project includes replacing the old soccer field with a new parking lot that will include a new accessible ADA parking and an electric car charging station. Enhancement of storm drainage system to provide a retention system that will divert storm runoff back into the natural aquifer.

Construction Alerts:  
• None

Current and Upcoming Activities:  
• Project is complete.