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1. Welcome and Introductions
The meeting was called to order at 1:33 p.m. by Noemi Kanouse, Committee Chairperson. Mrs.
Kanouse welcomed committee members and introduced Ray Hicks as the co‐chair for the committee.
2. Minutes of June 28th meeting were approved as read.
Motion – Maria Sugranes
2nd – Dr. Lundquist
The minutes were unanimously approved.
3. Facilities Update from SAC
Bruce Bromberger, SAC Plant manager reviewed the handout provided for members that outlined the
recent updates to the campus. Additionally, he noted that the re‐location of the canary island palm
would be taking place soon.
4. Measure “E” Updates from the District
Bob Partridge presented Measure E updates. The following items were highlighted:
9 75% of the projects have been completed on Phase I.
9 Phase II additional improvements on “D” building that correlated with work in Phase I, carpets,
walls, and sealings.
9 Child Development Center – The location of the new center has been changed within the same
lot originally assigned.
9 College Avenue apartments demo bid to be awarded in October with a projection date for the
demolition in November 2005. Timeline to obtain College Avenue approximately 6 months.
9 CEC – placement of 3 or 4 portables waiting upon city approval.

9 Men’s/Women’s Locker Room groundbreaking scheduled for October 12, 2005.
Mr. Partridge noted that there is 80 million dollars of construction currently going on within the
district.
5. Measure “E” Expenditure Updates
Mrs. Kanouse reviewed the bond expenditure and projections of the total cost as of 9/15/05, noting a
shortage of 52,100 million. The acquisition of the land adjacent to SAC was a major cost along with the
escalating cost of construction.

6. Facilities Contingency Planning
Ray Hicks outlined on the fund expenditure sheet the projects that most likely would not be able to be
completed due to funding. A discussion ensued and an alternative plan for FTE production was
discussed and followed by a motion.
Reaffirming a component the of Measure E spending, given the generating of FTEs as the college’s #1
priority and given the escalating cost of new construction.
Motion – Maria Sugranes
2nd – Aracely Mora
The motion was unanimously approved by the committee.

7. Traffic
A concern was shared regarding the congested traffic situation in front of Russell Hall and the
17th Street entrance. Members were asked to bring any concerns they were aware of to
committee.
8. Facilities Sub Committee
Due to scheduling conflicts the committee was not able to meet prior to the September 27th facilities
meeting. Members would be contacted with the next few weeks to schedule a meeting. The sub
committee will continue to work on secondary effects.

The meeting was adjourned at 3:02p.m.

