SAC FACILITIES MEETING
MINUTES – APRIL 29, 2014
1:30P.M. – 3:00P.M.
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The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological and workforce development needs of
our diverse community. Santa Ana College provides access and equity in a dynamic learning environment that prepares students for transfer, careers and
lifelong intellectual pursuits in a global community.
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1. WELCOME AND
INTRODUCTIONS
Self Introductions were made

Meeting called to order – 3:00p.m.
Adjourned at 4:33p.m.

2. PUBLIC COMMENTS
3. MINUTES

4. PROJECT UPDATES

There were no public comments
DISCUSSION/COMMENTS
The April 29, 2014 meeting minutes were presented for approval.

DISCUSSION/COMMENTS
A project update was provided by Darryl Taylor, Director of Facilities,
Construction and Support Services(see attached). Additional update as
noted.
Central Plant
 A meeting with DSA is planned to review what has been submitted so far
and to discuss what DSA expects to see from the project.
 Timelines are tentative.

ACTIONS/ FOLLOW UPS
ACTION
Motion was moved by M. Wheeler to
approve the April 29, 2014 Facilities
committee minutes as presented.
2nd – S. Sherod
The motion carried unanimously.
ACTIONS/ FOLLOW UPS

PROJECT UPDATES (cont.)

DISCUSSION/COMMENTS
Phase 1
Laying the underground utilities infrastructure throughout the campus.
o Chilled water line
o New electrical
o Fire water
o Domestic water
It was noted that the existing infrastructure is failing on a regular basis.
This phase will also include landscaping throughout the central mall.
Phase 2
Actual building of the Central Plant.
• The plant will cool the water as well as a storage facility for ice that will be
used to cool our buildings and eliminate the need for each building to have
their own HVAC system, chiller and condenser.
• This will allow for services to come direct from one central plant which will
provide some great efficiencies.
In addition, the building will also house a baseball office, small storage area
and M&O inventory storage.
Phase 3
Mechanical Upgrades
• Hooking up 8 buildings to the Central Plant.
• Addition of new equipment on top to allow the chilled water to service the
buildings.
• Stub-outs for future work.
This project will be very impactful for pedestrian traffic and way finding.
The importance of way finding and signage has been stressed to the district
and communicated to the crews, design and implementation teams.
• Imperative that this project does not have a negative impact on FTE
generation.
• Important to mitigate through good planning and implementation of
projects.
• Front Door experience and serving students’ needs are a high priority.
Mr. Taylor noted the following efforts by the district:
• Contractors are aware that activities on campus are priority #1.
o They are expected to coordinate with the campus.
• District is providing Campus Alerts when activities may be impactful to
faculty, staff and students.
Campus projects will continue to be safe, coordinated with a lot of
information on the front end and throughout the project.

ACTIONS/ FOLLOW UPS

PROJECT UPDATES (cont.)

DISCUSSION/COMMENTS
Johnson Center
RFP process was conducted for Architectural Engineering Services and
interviews proceeded from that point.
• Architects were asked how do we our serve students into the future.
• It was noted that the architect firm selected has a lot of experience with
student life and student services buildings.
• Prior to their interview, the firm had visited the campus and had some ideas
about the building. They understood the building as a focal point for the
campus.
• Members of the interview team felt very confident with their selection.
• It is not known at this time if the project will be a renovation or a complete
demo and rebuild.
• Design costs are less if you tear down, rebuild rather than renovate.
• Once the programming is reaffirmed, a scope of work will be developed
and within the scope of work, a budget estimate will be discussed. At that
time there will be discussion as to what the best option for SAC is.
• The target start for Design Phase was corrected to July 2014.
Bristol and 17th Street Parking Lot
• Lot has been demoed.
• Preliminary design has been created.
• District has met with the city for their comments.
• There has been one initial review with the college.
• The project is not in DSA.
It was noted that in order to minimize the parking impact on campus, the lot
is being used for construction parking, lay down area and storage of
materials.
• The space may be used to minimize the parking impact of future projects.
SCHEDULED MAINTENANCE PROJECTS
Bldgs. C, N, P, R, & L - Roof Repairs
After a review of critical roof repairs needed, a roof restoration to building L
has been added to the list.
• The roof has had a number of leaks, specifically one over the computer lab.
• A complete re-roof is cost prohibited however the restoration will have a
warranty for 10 years against leaks and future damage.
• It was noted that the building may be a part of a future project.
Members were advised that there had been delays with the roof repair
projects; however the work is on target and will be completed before the
rainy season.
The importance of maintaining roofs and building envelopes on a regular
basis as part of the college’s scheduled maintenance plan was emphasized.

ACTIONS/ FOLLOW UPS

PROJECT UPDATES (cont.)

DISCUSSION/COMMENTS
A brief overview of the planning process for Scheduled Maintenance projects
was provided:
• From the RARs all Facility related requests are initially pulled and
separated into Scheduled Maintenance projects list eligible for funding.
• That list is attached to the Scheduled Maintenance list.
o In addition, the following items are reviewed for consideration:
 Preventative Maintenance projects.
 Facilities Condition Assessment report.
 Areas on campus that need to be completed.
It was also noted that there are a number projects that are pending at the
Sheriff’s Academy.

ACTIONS/ FOLLOW UPS

This planning process is followed by the budget process, projects are moved
to a list where they are tracked and completed.
The list is prioritized once the monies are known for 14/15. Projects are
prioritized every September.
Football Field Reconditioning
• This project will be a re-grading and re-sod of the field.
• It will be released back to the college on September 15.
LED Lighting Upgrades
• Work is ongoing.
• The majority of this work will be done at night.
5. SAC ACTIVE PROJECT
UPDATES

DISCUSSION/COMMENTS
Matt Schoeneman, project manager with Linik Corp. provided the
membership with an update on the SAC ACTIVE PROJECTS (see attached).
Additional comments as noted.
Dunlap Hall Addition and Alterations
• Contractor has been on board for about a month.
• Critical component of this project are the guardrails.
• Drilling of the peers for the stair towers will begin in the next couple of
weeks.
An inquiry was made regarding the fence line that is removing the sidewalk
along parking lot #6. Discussion ensued.
• It was noted that closing this sidewalk is a concern that has been expressed
to Matt Schoeneman and the district.
• Important to teach and train campus community to use the entrances
around the fence line.
• There will be some mitigation techniques that will be utilized to train
students, faculty and staff as they return to the campus.
• Some options were discussed to appease some of the safety concerns.

ACTIONS/ FOLLOW UPS

SAC ACTIVE PROJECT UPDATES
(cont.)

DISCUSSION/COMMENTS

ACTIONS/ FOLLOW UPS

This item will be discussed at the SAC Coordination meeting. The SAC
Coordination team consists of Dr. Collins, Mark Wheeler, Campus Security
and Matt Schoeneman. It was noted that this team meets bi-monthly to
discuss vehicular/pedestrian traffic issues as well as any safety related
campus items.
Parking Lot #11 Expansion, Road Improvement
• Upcoming events – Landscaping and installation of trees.
Portable Village Swing Space
• Some of the modular units were purchased and some leased. The leased
units are Village group C.
o These units were received in a brown color and will be painted to match
the rest of the units.
 Quotes are being received for this work.
• The parking lot motif will match the other campus parking lots.
• Project is coming along nicely and is on track for the move in date.
• Working on the “move in” plan with the district and the move management
consultant to ensure the move’s efficiency.
• Flex week will be the first week of occupancy.
• The Village will be ready for the first day of school.
• There will be a designated area in Lot #11 for smoking.
Appreciation was expressed to Matt Schoeneman for his diligent efforts with
the projects.
6. STANDING REPORTS
DISCUSSION/COMMENTS
HEPSS (Health, Emergency
A HEPSS report was provided for the members by Don Mahany. (Please see
Preparedness, Safety and Security) attachment.) Additional comment as noted.
Task Force
• Blackboard Connect is being considered as the district’s alert system is
being explored.
•
The date of July 15 has been set for the FEMA/CERT Training.
The Active Shooter drill will be held on August 15. The drill will begin at
9:00a.m. It will continue throughout the day.
 It will be a collaborating effort with O.C. Fire and S.A.P.D. S.W.A.T.
 SAPD and OCF teams will be brought in throughout the day in Bldg. C and
will work through the scenario of an active shooter.
 No live ammunition will be used.
 A simulator will be utilized for the drill.
 We need to be prepared for when this situation comes to our campus.
 Lt. John Follo has developed robust Active Shooter guidelines for the
campus.
o These guidelines will lead our security, dispatch and emergency
management teams.

ACTIONS/ FOLLOW UPS

STANDING REPORTS (cont.)

Facilities Report

DISCUSSION/COMMENTS
o Lt. Follo was thanked for his work on the guidelines, background and
professional expertise that he has brought to the campus.
 Important for the campus to see the drill and or become involved.
 These drills will be ongoing.
 The campus will be updated as the drill nears on how you can participate.
• The task force welcomes new members Nilo Lipiz, Maria Aguilar-Beltran
and Victoria Williams.
• There is a need to secure Floor Wardens and Building Captains for the
evening evacuation drills.
• The security cameras on campus are not monitored. The word needs to get
out.
• Software options are being explored that will notify when a camera goes
down.
It was noted that the emergency interior and exterior sound system for CEC
was included on the RARs process for CEC.
The SAC Facilities Report was presented by Mark Wheeler (see attached). In
addition to the report, the following notations were made:
• The practice field will close Monday, June 30 at which time will become a
construction site.
o It will be closed for about 6 weeks.
o Flyers will be posted in an effort to keep folks out.
o A campus wide email will be sent out.
• The automatic door in the S building has a burnt out motor, the part has
been order and will be installed once it is received.
• It was reported that a copper line was cut related other to the campus’s
energy management system. The line was repaired however the system has
not come back correctly. The system is still experiencing some issues and
measures are being taken to resolve it as quickly as possible.
• An electrical break occurred last week. The repairs were quickly made. A
walk through was done to confirm that everything was up and running. The
contractor’s efforts on the job were commended.
• Appreciation and gratitude were expressed for Mark Wheeler and his
grounds team for their efforts on keeping the campus up.
• On behalf of the Faculty Senate, Mr. Jones expressed their appreciation for
the outstanding communication efforts by Mark Wheeler in keeping the
campus community abreast of construction issues that impact the campus.

ACTIONS/ FOLLOW UPS

STANDING REPORTS (cont.)
Environmental Task Force

DISCUSSION/COMMENTS
ACTIONS/ FOLLOW UPS
Susan Sherod emailed her report to the membership and welcomed any
questions. (Please see attachment.) She noted that she continues to focus on
materials and vendors items for sustainable solutions.
Dr. Collins provided a handout on the Higher Education Sustainability
Conference that he had attended. (See attached.) The overview highlighted
the following:
• Irrigation and water conservation for a greener landscape.
• Drought Management.
• Goals for efficient and effective irrigation program.
• Energy smart landscapes – strives to achieve the most ecological benefits
for the least ecological cost.
• Measuring Sustainability Outcomes in Higher Education.
• Measuring Sustainability in 4 different categories: Academics, engagement,
operations and planning and admin.
• Teaming with Facilities for achieving zero waste.
• REcyclemania! CSU San Marcos
It was noted that a campus-wide initiative needs to be established on all of
the Santa Ana College sites. It is important to engage students, faculty, staff
and administration in the program in an effort to work toward a zero waste
program.
Dr. Collins recognized Susan Sherod’s continued efforts in bringing
information forward to the membership in the areas of thermal massing, zero
waste and natural ventilation. In addition it was noted that those are solid
approaches to sustainability that need to become part of the design goal for
new buildings.

7. OLD BUSINESS
Technology Suggestion Box update

The district is working on a Sustainability plan. The draft will be forwarded to
the membership once it is ready.
DISCUSSION/COMMENTS
Loy Nashua provided the membership an update on the Technology
Suggestion Box that had been placed in the Academic Computing Center,
Library and Math center.
Loy met with the ASG senators regarding some feedback that was received:
• Maintain the suggestion boxes in the designated centers by faculty or the
centers where they are located.
• Increase the center’s hours of operation and possibly increase staffing.
The students were advised to work with the ASG Executive Board regarding
these suggestions. Loy will work as a liaison between the ASG and the deans
of those respective centers.

ACTIONS/ FOLLOW UPS

OLD BUSINESS (cont.)
Cigarette Receptacle in Lot #1

Chorisia specisa aka Floss silk tree
update

8. NEW BUSIN
AR 6700 Civic Center and Other
Facilities Use

DISCUSSION/COMMENTS
An update on the cigarette receptacles in Lot #1 was provided.
• Two receptacles had been installed. One has gone missing but will be
replaced.
• Effective placement in the lot is an issue.
• A receptacle has been placed near the motorcycle parking; however it is
not being used as much as desired.
• It appears that smokers are moving further away from bldgs. H&R and thus
creating less of an issue.
• Efforts will continue in making folks aware that those are non-smoking
areas.
There is a concern regarding the root management of the tree. The district
has recently received arborists’ quotes to review of the tree. Once the report
is complete, it will be brought for review.
DISCUSSION/COMMENTS
AR 6700 Civic Center and Other Facilities Use “draft” was presented and
reviewed for the membership.
• The draft has been presented to the joint councils (SCC and SAC) and will
be brought to District Council in July.
• This is the new Administrative Regulations for Facilities Use.
• There have been some changes to the Civic Center Act that needed to be
addressed.
• The draft primarily reflects changes in section 6700.8 Prioritization of
Facility Use Requests.
• Important that we are consistent with everyone we serve.
• The current schedule fees will stay the same until the board changes that.

ACTIONS/ FOLLOW UPS

ACTIONS/ FOLLOW UPS

Members were also updated on a new accounting procedure in accordance
with the Civic Center Act that allows for some fundraising of some events. In
addition, the wear and tear of the facilities and equipment used will be
accounted for.
9. Future Agenda Items

10. Other

The draft along with the new accounting procedure will take place July 1.
DISCUSSION/COMMENTS
• Parking Permit Machines, locations and strategy
• Parking for school events
• 2014 Facilities Master Plan
DISCUSSION/COMMENTS
A brief update on the Don Café was provided for the membership.
• Don Café will be located where the cafeteria was.
• Soft opening in late July early August. Grand opening in Fall 2014
• Similar to Don Express concept
• Grab and Go idea
• Fresh salads and sandwiches
• No grill

ACTIONS/ FOLLOW UPS

ACTIONS/ FOLLOW UPS

Other (cont.)

DISCUSSION/COMMENTS
• No food prep
• Looking at ways to deliver warm food products
• Focusing on having convenient, fresh and healthy foods.
Ms. Langston expressed her appreciation to the M&O team for their work on
the SAC Café.

ACTIONS/ FOLLOW UPS

SUBMITTED BY Geni Lusk 8/22/2014

Santa Ana College
Facilities Committee Meeting
Update June 17, 2014

PLANNING

SCHEMATIC
DESIGN

PHASES OF A PROJECT
DESIGN
CONSTRUCTION DSA
BID &
DEVELOPMENT DOCUMENTS
REVIEW
AWARD

CONSTRUCTION OCCUPANCY

CLOSE OUT

Projects in Planning & Design
Project

Status Description

Current Activities

Upcoming
Activities

Chavez Hall

Measure E project in planning phase. Investigate
work to assess exterior walls, parapet and
finishes. Consultant has been undertaking
investigations and is preparing a report for the
District.

Draft Report in progress.

District reviewing
Draft cost estimate and budget to
report and
be completed by June 2014.
evaluating
recommendations. All other activities - TBD

Central Plant

Measure Q project in design phase. Replacement
of underground site utilities, new central plant
building, and mechanical upgrades and
connection to central plant for 8 buildings. This
project is currently under design and is a multiphased project.
Phase 1 Infrastructure
Phase 2 Central Plant
Phase 3 Mechanical Upgrades

Site surveying completed.
Soils investigations
completed. Draft reports
in progress.
Concluding Schematic
phase.
Project team is continuing
site investigations and
reviewing design,
construction logistics and
the sequencing of work.
Reviewing utility
shutdown schedules.
Final soils report was
submitted to California
Geological Society for
approval.

Entering design
development
phase.
District met with
SCE to confirm the
design for various
rebate programs:
“Savings By Design
Program”,
“Demand
Response
Program” and
“Permanent Load
Shifting Program”.

Target Milestone Dates
(Subject to Change)

Target DSA Submittals
Phase 1 Infrastructure: July 2014
Phase 2 Central Plant: Sept 2014
Phase 3 Mechanical upgrades to 8
buildings: June, July, Aug, Sept,
Oct, Nov 2014
Target Construction Start
Phase 1: December 2014
Phases 2 & 3: April 2015
Target Occupancy
Phase 1: December 2015
Phases 2 & 3: August 2016

Johnson Center

STEM Building

Measure Q project in planning phase. The intent
of the project is to renovate the building to
better utilize the space available and to
repurpose the space to support new program
requirements established by the Facility Master
Plan and the College. The old bookstore annex is
to be demolished, and additional accessibility
elements to be added, including an elevator.

Measure Q project in planning phase. This is a
new building addition to the campus.

A Request for Proposals
for Architectural
Engineering services was
released and received in
May.

AE interviews
have been
scheduled for June
10, 2014 for Board
approval on July
21, 2014.

Programming has been
completed but needs to be
reconfirmed with College
so that design can begin.

A Request for Proposals is
being developed to solicit
proposals to hire an
architect firm and subconsultant team to start
the programming phase.

Target Start for Design Phase:
June 2014
Target DSA Submittal
June 2015
Target Construction Start
Spring 2016
Target Occupancy
July 2017

Pending release of
RFP. Revised
schedule is under
review to
determine if
design can be
expedited.

Target Start for Program Phase:
September 2014
Target DSA Submittal
June 2015 (under review)
Target Construction Start
May 2016 (under review)
Target Occupancy
August 2018 (under review)

Bristol and 17th
Street Parking
Lot

Building H –
Roof Repairs

Measure Q project in the design phase. This is a
new surface parking lot addition.

Scheduled Maintenance

This project is currently in
design with Donald Krotee
Partnership Architects.
District has also met with
the City of Santa Ana to
discuss project.
Site Buildings to be
demolished.

Pre-construction
meeting
scheduled for June
5, 2014 with the
contractor.

District is scoping the
project to prepare for
bidding.

Advertising and
issue for bid week
of June 16, 2014.

Target DSA Submittal
June 2014
Target Construction Start
November 2014 (under review)
TBD – Contractor Parking
Target Occupancy
TBD
Target Construction Start
August 2014
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Building H Painting,
window
replacement
and screen
demolition
Building L Roof
Repairs –

Scheduled Maintenance

Building H to include
painting, window
replacement and screen
demolition.

Advertising and
issue for bid week
of June 16, 2014.

Target Construction Start
January 2015

Scheduled Maintenance

RFP for Hazmat
survey to be
completed within
next two weeks.

Target Construction Start
Fall 2014

Buildings C, N, P
& R - Roof
Repairs

Scheduled Maintenance

This is a new project to
repair the roof.
District is scoping the
project to prepare for
bidding.
Board approved Rejection
of all Bids.

Target Construction Start
October 2014 (Building C, N, P, R)

Football Field
Reconditioning

Scheduled Maintenance

Building C, N, P
and R will be rebid as formal
projects during
Fall semester
2014.
Bid to be board
ratified on July 21,
2014.

LED Lighting
Upgrades

Prop 39 and Capital Facilities Project: replace
interior and exterior lighting. 18 Buildings.

Installation of
parking lot 6,7,8,9
and building D
canopy will take
place June 9 –
June 13, 2014.

Target Construction Start
May 15, 2014 through June 30,
2014

Pre-bid walk was
completed May 28, 2014
and five bidders attended.
Bids were due June 6,
2014. Abatement of
current grass is in progress
and showing signs of dieoff.
First shipment of parking
lot lighting and Building D
exterior canopy lighting to
arrive June 9, 2014.

Target Construction Start
July -September 2014

Interior lighting
upgrades will
commence June
16, 2014.
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The manufacturer
of the retrofit kits
is running behind
schedule. The
District has
requested
additional crews
and weekend
shifts to try and
complete the
work prior to June
30, 2014.
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Rancho Santiago Community College District
Weekly Construction Update
June 12, 2014

Dunlap Hall Addition & Alterations
RSCCD Project Manager: Darryl Taylor
Architect: HMC Architects, Inc.
Construction Manager: Linik Corp.
Contractor: DPR Construction
Contract Start: 4/2/14
Contract Completion: 6/3/15
Scope: The Dunlap Hall Addition & Alterations project will replace the existing aging guard rails around the pedestrian walk ways
on all levels of Dunlap Hall, remove the existing elevator and install two new elevators, renovate the restrooms, and provide a new
monumental stairway on the south facing end of the new elevators.
Construction Alerts:

Campus Road south of Parking Lot #11 will be re‐striped and the construction fence will be extended, reducing Campus
Road to one‐way traffic, heading west. Effective 6/9/14 – 7/30/14. Issued on May 29, 2014 to SAC Campus.

Construction fencing will be installed around the Dunlap Hall building and the amphitheater area for a period of one year
for construction activities and renovation. Pedestrian walkway south of Dunlap Hall will be closed for the duration of
construction while pedestrian walkways north, east and west of construction fence will be available. Effective 6/9/14 –
6/3/15. Issued on June 3, 2014 to SAC Campus.
Status: Recent construction activities are listed below:

Set construction fence

Confirm existing elevations
Upcoming and Current Activities:

Hard demo

Install SWPPP

Pothole utilities

Install tree protection and temporary irrigation

DPR construction fence around Dunlap building and amphitheater.

Rancho Santiago Community College District
Weekly Construction Update
June 12, 2014

Parking Lot #11 Expansion, Road Improvements, Retention Basin
RSCCD Project Manager: Darryl Taylor
Architect: W+W Architects
Construction Manager: Linik Corp.
Contractor: McCarthy Building Companies, Inc.
Contract Start: 3/3/14
Contract Completion: 9/30/14
Scope: One of three projects within the Campus Improvements Package 4 Project. This project includes replacing the old soccer field with a
new parking lot that will include a new accessible ADA parking and an electric car charging station. Enhancement of storm drainage system
to provide a retention system that will divert storm runoff back into the natural aquifer.
Construction Alerts:

The construction fence will be extended into the entrance of the access road between Building B‐8 to B‐33 bungalows,
vehicle access limited (to deliveries) adjacent to road east of B‐33. Pedestrian access will not be affected. Effective
6/9/14 – 7/7/14. Issued on May 29, 2014 to SAC Campus.

Campus Road south of Parking Lot #11 will be re‐striped and the construction fence will be extended, reducing Campus
Road to one‐way traffic, heading west. Effective 6/9/14 – 7/30/14. Issued on May 29, 2014 to SAC Campus.
Status: Recent construction activities are listed below:

Pour aggregate base at west end of Parking Lot #11

Pave asphalt at Parking Lot #11

Extend construction fence to include north lane of Campus Road

Backfill west percolation field
Current and Upcoming Activities:

Install CMU Columns/Fence Pilasters

Demo asphalt and curb/gutter at Campus Road

Excavate east percolation field

Pour sidewalks

Demo operations on north lane of Campus Road.

Excavation at east percolation field.

Rancho Santiago Community College District
Weekly Construction Update
June 12, 2014

Portable Village Swing Space
RSCCD Project Manager: Darryl Taylor
Architect: W+W Architects
Construction Manager: Linik Corp.
Contractor: McCarthy Building Companies, Inc.
Contract Start: 3/3/14
Contract Completion: 9/30/14
Scope: One of three projects within the Campus Improvements Package 4 Project. This project includes installation of temporary
classrooms, lecture halls, and faculty/staff offices for future swing space during future building renovations.
Construction Alerts:

The construction fence will be extended into the entrance of the access road between Building B‐8 to B‐33 bungalows,
vehicle access limited (to deliveries) adjacent to road east of B‐33. Pedestrian access will not be affected. Effective
6/9/14 – 7/7/14. Issued on May 29, 2014 to SAC Campus.

Campus Road south of Parking Lot #11 will be re‐striped and the construction fence will be extended, reducing Campus
Road to one‐way traffic, heading west. Effective 6/9/14 – 7/30/14. Issued on May 29, 2014 to SAC Campus.
Status: Recent construction activities are listed below:

Underground utilities for modular buildings

Pave portable village area

Deliver modular buildings
Upcoming and Current Activities:

Deliver remaining modular buildings

Set modular buildings on foundations

Portable Village modular buildings in process of being set on sleeper foundations.

Rancho Santiago Community College District
Weekly Construction Update
June 12, 2014

Portable Village Swing Space
RSCCD Project Manager: Darryl Taylor
Architect: W+W Architects
Construction Manager: Linik Corp.
Contractor: McCarthy Building Companies, Inc.
Contract Start: 3/3/14
Contract Completion: 9/30/14
Scope: One of three projects within the Campus Improvements Package 4 Project. This project includes installation of temporary
classrooms, lecture halls, and faculty/staff offices for future swing space during future building renovations.
Construction Alerts:

The construction fence will be extended into the entrance of the access road between Building B‐8 to B‐33 bungalows,
vehicle access limited (to deliveries) adjacent to road east of B‐33. Pedestrian access will not be affected. Effective
6/9/14 – 7/7/14. Issued on May 29, 2014 to SAC Campus.

Campus Road south of Parking Lot #11 will be re‐striped and the construction fence will be extended, reducing Campus
Road to one‐way traffic, heading west. Effective 6/9/14 – 7/30/14. Issued on May 29, 2014 to SAC Campus.
Status: Recent construction activities are listed below:

Underground utilities for modular buildings

Pave portable village area

Deliver modular buildings
Upcoming and Current Activities:

Deliver remaining modular buildings

Set modular buildings on foundations

Portable Village modular buildings in process of being set on sleeper foundations.

Facilities & Maintenance meeting June 26th, 2014
Health, Emergency Preparedness, Safety and Security
HEPSS MEETING ROOM – F-126
June 5, 2014 F-126
The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological, workforce and economic development needs of our diverse
community. Santa Ana College prepares students for transfer, employment, careers and lifelong intellectual pursuit in a dynamic learning environment.

Rebecca Barnard
John Follo
Don Maus

MEMBERSHIP
Maria Aguilar-Beltran DSPS
Michael Collins
Andy Gonis
Nilo Lipiz
Alistair Winter
Mark Wheeler

Gary Dominguez
Donald Mahany, Chair
Ray Stowell
Meeting Called to Order 2:00p.m.

OLD BUSINESS
Alert-U Test and Training

FEMA / CERT Training

Active Shooter drill at SAC

NEW BUSINESS

DISCUSSION/COMMENTS
Considering/Researching options to replace current AlertU with a
single platform system. When/If this happens the information
gathered by Alert-U will be transferred.

ACTIONS/OUTCOME/FOLLOW
UPS
Alistair reported:

Don Mahany and Gary Dominguez could provide the FEMA
sponsored training.
• Requires 24 hours of training.
• July start date

Work in progress;

John Follo has been meeting with 1st responders Fire/PD
• August 15th, 2014

John Follo

DISCUSSION/COMMENTS

1. Introduction of new members

Welcome new members, Nilo and Maria
• Nilo Lipiz from CEC
• Maria Aguilar-Beltran from DSPS

2. Evacuation Drill schedule for FY
14/15

Evacuation Drill schedule for FY 14/15
• Oct 16, 2014 ; 3rd times 2 day and night classes

July work with Wheeler and
Heller

ACTIONS/OUTCOME/FOLLOW
UPS
Mahany

J. Follo

NEW BUSINESS (cont.)

DISCUSSION/COMMENTS
•
•

Feb 25, 2015; 1st times 2 day and night classes
We need to cover night Floor Wardens and Building Managers

ACTIONS/OUTCOME/FOLLOW
UPS

3. Dist Surveillance Camerasprotocols, testing

Dist Surveillance Cameras- protocols, testing
• How do we know when a camera goes off line and what do we
do about it?
• Alistair is looking into getting some kind of computer testing of
the system so we are notified when a camera goes down
• These camera are not monitored they are used for research
when checked for information (no one watches them on a
constant basis. If someone were to signal the camera, it would
not be seen. It would be recorded but not watched live.

J. Follo / Winter / Wheeler
Wheeler

4. Door hardware/key retrofit
update

Door hardware/key retrofit update
• This is a big job and we are hiring a Key Consultant.
• We are looking into keys with a computer chip, electronic key
pads and trying to get away from a hardware key.

Wheeler/ Winter

5. Emergency interior and exterior
sound system for CEC”

Improving emergency interior and exterior sound system for CEC”
Some of the classrooms do not have speakers and there are no
exterior speakers at all
• Pyro-comm is supposed to make recommendations

Wheeler

6. Outdoor emergency lighting

Emergency Outdoor lighting at CTC;
They want some kind of lighting to light the patch if power is lost
outside in the parking area

Nilo / Wheeler

SAC – John Follo

•

Significant incident report;

ACTIONS/OUTCOME/FOLLOW
UPS
J. Follo

Risk Management- Don Maus

•

Injury report provided. See report

Don Maus

Thursday July 3rd

Agenda Items for March Meeting:

STANDING REPORTS

Next Meeting

DISCUSSION/COMMENTS

FACILITIES UPDATE
6/26/2014
• Received 221 work orders, 17 outstanding.
• Worked very hard on getting setup for graduation which went without any major
incidents.
• Spent two days at the CJTC preparing for their graduation. Did large amount of
landscape work and trying to get the entire complex up to speed.
• In the process of cleaning up the landscape on campus by installing mulch in a lot of
the parking lot planters to minimize the maintenance in those areas.
• The practice field is being killed in perpetration for sod in a month. The field will be
ready for use in mid September.
• In the process of hiring 3 custodians and an automotive mechanic. Will be conducting
interviews in the next couple of weeks.

Enviro. Task Force update 6-24-14 – Continued recommendations for thermal massing, and more
Thermal Massing Options for New Construction, as well as and Retrofit to Existing Buildings
A good reference for using concrete is “The Concrete Solution for the Changing Climate” written by The
Concrete Centre in 2005. This paper pointed out the key components for success with use of concrete for
either new or retrofit projects.
Key Concept: Thermal Linking
The importance of having exposed thermal mass for linking the thermal massing elements to the interior
space is critical for success as pointed out in this article.
1. In new applications, planning to leave thermal massing exposed is always easily possible.
2. In retrofit applications, removing the wall, and floor coverings, and removing suspended ceilings is
recommended. Adding concrete soffits and chilled beams in otherwise unused ceiling areas are fairly
easy ways to add thermal mass in existing buildings.
3. Plastered finish on walls or other surfaces will conduct heat or cold very similarly to concrete, but if
drywall is used, extra care is required since the method of having lines of adhesive leaves air between
the board and concrete wall, so it fails to provide the thermal linkage needed. A thermally conductive
adhesive over the entire board surface would be needed.
Thermal Massing works very well when combined with night cooling.
Wall options:

From:
http://www.bibm.eu/Documenten/ECP%20General%20Guidelines%20for%20Using%20Thermal%20
Mass%20in%20Concrete%20Buildings%20(PM%2029%2004%2009).pdf
Accessed 6-24-2014. General Guidelines for using thermal mass in concrete buildings - BIBM
contains some good information and is also the document from which the image below showing wall
options was captured.

Insulation placement is important for performance to be as intended. Insulation material slows down
the transfer of heat or cold, so having it located towards the outside will means that the heat or cold
enters or leaves via the exterior more slowly, which has traditionally been best for buildings in the
Southern CA climate zone in which SAC is located, where significant external heat and cold swings in
temperature occur. In schools, in rooms with higher occupancies and multiple computers or other
significant equipment that cause high internal heat loads, we may wish to vary the wall construction in
response to the schools’ higher internal heat loading.
High performance insulation possibilities are shown in this .pdf, which includes a Raincladding
educational building project. Raincladding is a material previously recommended in the prior Enviro.
Task Force Report, as it can cover existing construction, or be integrated with new construction. Due
to cost being rather higher than traditional concrete block with stucco, application to only some
surfaces rather than all surfaces may be appropriate.
http://www.marleyeternit.co.uk/~/media/Files/Product%20Files/Facades/Brochure%20Request/Extern
al%20Wall%20Insulation%20Solutions.PDF

Finish Options:
Finishes can help make or break thermal massing linkage. They must not impede the thermal
properties of the concrete or other thermal massing materials.
Even color is an important consideration. Colors on the exterior that are light can reflect light and
heat, while colors that are dark will retain and absorb heat.
Some exemplary practices with finishes are described from an article link shown below.
“Silicate dispersion paints – Canadian manufactured using silica sand and natural mineral pigments – were
used throughout to provide rich colour and naturally mildew-free painted wall finishes. One room was even
more specially treated with a clay veneer instead of any paint at all, leaving a suede-like texture that
immediately attracts attention. Local clays were used to make durable, natural, earthen-based plasters on site
to finish the fireplace and some baseboards.” http://www.greenlivingonline.com/slideshow/four-homesweet-home-competition-founding-homes?page=2
Although the above is a residential project, the same finishes could be used in any type of project.

Additional wall system link, explored:
Nanotechnology superinsulation! Wonderful, but cost could be high since it’s so new.
http://www.azonano.com/article.aspx?ArticleID=3131

Sipcrete – insulates the center of the panel, such that it can work for either internal or external heat or cold –
this could work, but if our main need is to dissipate high internal heat loads, this isn’t the optimal plan.
http://www.sipcrete.com/System.htm
Cost! – last but not least from NREL http://www.nrel.gov/docs/fy14osti/61365.pdf

AR 6700 CIVIC CENTER AND OTHER FACILITIES USE
References: Education Code Sections 82537and 82542; SB 1404, School property: Civic Center Act.

6700.1 General Provisions
District facilities identified as Civic Centers or as designated public forums are available for community
use when such use does not conflict with District programs and operations. Facility use shall be limited
to places and times identified by each campus’ Vice President of Administrative Services, but shall be
sufficiently frequent, and available on specific dates and times, so as to allow meaningful use by outside
groups. Except as provided in these procedures, no organizations shall be denied the use of District
facilities because of the content of the speech to be undertaken during the use.
6700.2 Vice President, Administrative Services, shall be responsible for administering these regulations.
6700.3 Affiliated Organizations
A. Affiliated organizations described below do not pay a fee for the use of District facilities:
1. Santa Ana College and Santiago Canyon College student groups under the supervision of staff
advisors.
2. Educational organizations, to which members of the college staff belong (i.e., academic senate,
classified senate, ACCCA, BOSCCC).
6700.4 Unaffiliated Organizations
For charging purposes, unaffiliated organizations fall into one of three categories:
A. Civic groups (i.e., NAACP, Boys/Girls Club, and Boy Scouts) may use the District's facilities to
engage in supervised recreational activities or to meet to discuss any subjects that relate to the
educational, political, economic, artistic, or moral interests of the citizens. These events shall be free and
open to the public. All groups and organizations that have events shall qualify under the provisions of
the Civic Center Act.
B. Non-profit organizations and religious groups may use District facilities for fundraising and/or
commercial activities. When this applies to organizations that charge admission fees or solicit
contributions, the net proceeds must be used for the direct welfare of the students of the district or for
charitable purposes sponsored by established non-profit organizations. A copy of the I.R.S. letter
indicating the organization’s tax exempt status pursuant to Section 501(c)(3) of the tax code must be
provided for organizations claiming non-profit status.
C. For-profit organizations may use District facilities for fundraising and/or commercial activities. This
also applies to non-profit organizations that charge admission fees or solicit contributions with the net
proceeds destined for other than the direct welfare or charitable purposes affecting students of the
District.
6700.5 Periods of Use
Multi-year contracts may be granted, with approval of the campus Vice President of Administrative
Services.
A. Special events and long-term facility uses will be considered on a case-by-case basis by the colleges.
Requests should be submitted through the campus Facilities offices.
B. Limitations for use by religious groups shall be governed by the Civic Center Act.

6700.6 Fees
A. The Board of Trustees shall periodically review and revise the Fee Schedule, which shall govern the
fees assessed to all organizations that use District facilities. The Fee Schedule includes rates for nonprofit and for-profit groups and is available on the District’s website.
B. Affiliated organizations engaged in the activities enumerated in 6700.3 shall not be charged a fee for
the use of District facilities, but may be required to reimburse the college for any extra staffing costs
incurred by the college in support of the group's activities.
C. Unaffiliated organizations engaged in the activities enumerated in 6700.4A shall not be charged a fee
for the use of District facilities, but may be required to reimburse the college for any staffing costs
incurred by the college in support of the group’s activities.
D. Unaffiliated organizations engaged in the activities enumerated in 6700.4B above will be assessed a
fee to reimburse the college for the direct costs. These fees are listed under the non-profit rate on the Fee
Schedule. Rates may be prorated and assessed at a level deemed appropriate when events utilize partial
areas of facilities.
E. Unaffiliated organizations enumerated in 6700.4C shall be charged a fair rental value. These fees are
listed under the for-profit rental rate on the Fee Schedule. Rates may be prorated and assessed at a level
deemed appropriate when events utilize partial areas of facilities. Unaffiliated organizations enumerated
in 6700.4C will reimburse the college for any direct costs incurred by the college in support of the
group's activities.
F. A charge of $50 will be assessed on all returned checks.
G. Any organization with outstanding financial obligations to the District or College, relating to its use
of District facilities, shall forfeit its priority ranking for the facility use reservation of dates and shall not
be granted any additional reservations until the financial obligation is met.
6700.7 Provisions for Use of Facilities
A. Applications for use of District facilities may be obtained from the Facilities Office at each college.
The Use of Facilities Contract contains specific provisions that must be met prior to facility use.
1.Requests for use of District facilities must be made at least 30 days in advance of the first date of use
being requested. Applications shall be on forms provided by the colleges. Permission to use the facilities
shall be granted by the college Vice President of Administrative Services.
2. Permittee must provide all required documents (Application, Facilities Use Agreement, Certificate of
Insurance, Additional Insured Endorsement, etc.) and 50% of fees no later than fifteen(15) working days prior
to an event.
B. All equipment and facilities to be used must be listed on the Application for Use of District Facilities
form (e.g. audio visual equipment, tables, chairs, etc).
C. All organizations not affiliated with the college shall be required to enter into the Use of District
Facilities Contract, indemnify and hold harmless the Rancho Santiago Community College District, and
meet insurance requirements. A Certificate of Insurance must be provided, evidencing $1,000,000 each
occurrence limits of General Liability and Property Damage coverage with an endorsement. Such
certificate shall name Rancho Santiago Community College District as the certificate holder, there shall
be an endorsement on the policy (not to be included on the “certificate”) listing the District as an
additional insured and the policy shall be in full force and effect for no less than 48 consecutive hours

prior to the date of the activity shown on the Application for Use of District Facilities, and it shall
remain in full force and effect for no less than 48 consecutive hours after the termination of the activity.
Insurance documents must be mailed, emailed or faxed to the college from the insurance broker, not
directly from the applicant.
D. Whenever a District employee co-sponsors an event with an off campus group, such event shall be
treated as an unaffiliated organization event and shall be subject to contract requirements and normal
facility use fees.
E. Facility use fees and equipment/staffing costs are outlined in the Fee Schedule.
1. A deposit up to 50% of the estimated costs for an event may be required prior to any use of facilities.
The college reserves the right to require full payment for all anticipated fees for events up to twenty (20)
days in advance at the discretion of the college.
2. Staffing fees for holiday events will be charged at an overtime rate.
3. Additional fees may be charged for custodial services, parking lot
sweeping and other required cleanup.

F. Priorities for use of facilities shall be managed in such a way that no group will monopolize a facility.
G. At least one authorized college employee shall be on duty whenever a facility is being used. Such
employee shall be in charge of facility use and will report any damage or problems and may request law
enforcement support if necessary. The college shall determine when management or skilled college
personnel must be present and will assess charges accordingly.
H. Any youth group or other organization using facilities must have a responsible adult sponsor present
at all times during facility use, providing adequate and effective supervision.
I. The group or organization using the facilities will be liable for any damage to or destruction of District
property. The permittee shall be fully responsible for damage to District property and equipment. Fees
will be assessed for all damages and repairs required to restore said facility and equipment to its original
condition. The college reserves the right to request a fee deposit from the permittee.
J. No alcoholic beverages are permitted in any form on college property at any time. Exceptions for
campus Foundation events may be made by the college president. Any unauthorized use of alcoholic
beverages by any individual, group or organization, will be reported immediately to the local law
enforcement agency and, if necessary, the event will be immediately shut down.
K. The group or organization contracting for the use of facilities is responsible for preservation of order
and enforcement of all regulations pertaining to the use of college facilities.
L. The use of signage and decorations must be approved by the campus vice president of administrative
services and shall be flameproof and erected and used in such a manner that no damage is caused to
college property. All signage and decorations must be removed immediately following the event or the
permittee will be charged extra labor fees for cleanup. Decorations shall not be attached to any painted
surfaces.

M. All groups or organizations must provide adequate security as required by the college. Security needs
are evaluated by the college and/or district for each facility use and the District reserves the right to
specify a greater level of security or law enforcement protection for events. A detailed Security Plan
with a fairly accurate estimate of the number of event attendees may be required at the college/District
discretion.

N. Parking: Parking is enforced 24/7 and vehicles not displaying a valid parking permit will be cited. All
groups, organizations, staff and participants shall adhere to posted parking regulations. No parking is
allowed on any walkways or sidewalks without prior college approval. Violators shall be subject to
ticketing and/or towing at the vehicle owner’s expense. If an event includes the permittee paying to rent
the parking lot, the permittee has the option of charging or not charging its customers/participants for
parking. The college will not provide staffing support for the collection of parking entrance fees.
O. Playing music (live, DJ, recorded or other) is prohibited, unless administratively waived in writing by
the campus vice president of administrative services.
P. Food and/or beverages are not allowed in college facilities without prior approval by the college vice
president of administrative services. At the time of application, the organization must inform the college
if food service is required for an event.
1. Selling or serving food and beverages, or allowing cooking or barbecuing or food brought in from the
outside by participants is prohibited, unless administratively waived in writing by the college.
2. Food and/or beverages are prohibited in the gymnasiums at any time.
3. Tobacco use, including electronic cigarettes and/or unapproved nicotine delivery systems, is not
permitted in any building, facility, or on campus grounds.
Q. Special Regulations - All Weather Track Surface and Artificial Turf
Field
1. Gasoline/diesel or electric carts are not to be operated on the track surface or artificial turf field
(emergency vehicles excepted).
2. Heavy equipment, heavy items, stools or any object with sharp or tapered protrusions are not to be
used directly on the track or artificial turf field. The permittee must provide plywood or some type of
approved protection for the track surface.
3. Track athletes must use 3/16” spikes or smaller on their running shoes.
4. Gas powered remote controlled model aircraft are not to be operated in or around the track or athletic
fields.
S. All events shall conform to all city, county, and state ordinances and fire regulations.
T. All concerts and carnivals are prohibited on campus except as approved college functions.
U. Failure to meet deadlines for signing of permit, paying deposits and/or meeting all insurance
requirements will be cause for cancellation of approval to use college facilities.
6700.8 Prioritization of Facility Use Requests

A. Reservations for District facilities usage shall be made using a tier system in the following priority:
1. TIER 1:
(a) Rancho Santiago Community College District Instructional Programs - No Permit Fees Charged District Insured.
• Approved classes with instructor present (no permit needed but calendared).
• Scheduled athletic contests with coach present (no permit needed but calendared).

2. TIER 2:
(a) Approved Rancho Santiago Community College District Instructional Programs - No Permit Fees
Charged.
• Approved ASB Organizations/Clubs - sponsor must be present - District insured.
• Coach Sponsored Community Youth Groups - coach must be present - Insurance required from Youth
Group
3. TIER 3:
(a) Community Based Non-Profit Groups - Non-Profit Rates Charged.
• Coach/Staff Approved Community Youth Groups – Coach not present - Insurance required from
Youth Group
• Other Non-Profit Groups (i.e. AYSO, Pop-Warner, Local Schools, etc.) - Insurance required
4. TIER 4:
(a) Private and For-Profit Groups - Regular Rates Charged -Insurance Required.
• Commercial film shoots and film crews
• For-Profit groups
• Professional athletic teams
B. All District facilities, shall be primarily utilized for the instructional and athletic programs of the
college.
C. In order to prioritize as specified in 6700.7A to apply, reservations for soccer field at Santa Ana
College and gymnasium and swimming pool at Santiago Canyon College must be received as soon as
possible, but no later than thirty (30) days prior to the start of the semester. If multiple permits are
requested for the same venue during the same period of time, then completed permits will be chosen at
random thirty (30) days prior to the start of the semester.
6700.9 Violations or abuse of any portion of these regulations may result in immediate cancellation of
an event at the discretion of the campus vice president of administrative services. Additional fees may
the be charged and restriction of the permittee from future facility use shall be determined by the
college.
6700.10 Waiver authority for these regulations resides with the college president. All waiver requests
shall be submitted to the Campus President’s office.

Revised: January, 2014

