SAC FACILITIES MEETING
MINUTES —JUNE 17, 2008
1:30pP.M. — 3:00P.M.

A Commmi

Approved as Amended 9/16/708

The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological, workforce and economic development needs of our diverse
community. Santa Ana College prepares students for transfer, employment, careers and lifelong intellectual pursuit in a dynamic learning environment.

Administrators Academic Senate CSEA Guests Student Representation
Norm Fujimoto Stephanie Fondren Mike Mugica Deborah Shepley Hugo Campos (a)

John Grindel, Co chair Ray Hicks (a) John Nastasi

Rhonda Langston (a) Cathie Shaffer Sean Small District Liaison

Sara Lundquist (a) Valinda Tivenan Darryl Odum

Kathy Mennealy (a) Karen Warner (a)

Maria Sugranes (a) John Zarske, Faculty Co-chair Security Supervisor

Sylvia Turner

James Wooley

1. WELCOME AND NTRODUCTIONS

2. MINUTES

DISCUSSION/COMMENTS

ACTIONS/OUTCOME/FOLLOW UPS

Approval of Minutes — 5/20/08

Motion to approve minutes with the
following
amendment(Fujimoto/Grindel)

SAC Project Updates-Darryl Odum
M&O Building

Following the meeting, the
investigation revealed that the bones
were determined to be that of a horse.

3. STANDING REPORTS

SAC Project Updates
Darryl Odum

Mr. Odum provided a detailed listing and reviewed the status for

each project. As the project status required, he provided additional

information.

Fire Alarm

e District is monitoring the contractor comings and goings for a
better understanding of the work areas.

e Work has also begun in N&P

C & D Building Restroom Renovations

Further research confirmed through photographs that the urinals

and sinks had been relocated in the recent “in kind” renovation

of the restrooms.

= While restrooms were not ADA compliant before the
renovation, they were functionally compliant.

= Restrooms are not ADA compliant as they stand today.

= To make the restrooms ADA compliant would be a major
renovation associated with considerable costs.

Mr. Odum’s recommends that the college review the consultant’s




report, prioritize and move forward from there.

STANDING REPORTS (cont.)

DISCUSSION/COMMENTS

ACTIONS/OUTCOME/FOLLOW UPS

CEC Improvements

e The plans are awaiting approval from DSA. The foundation
structure design for the soil is the delay but the district
expects to receive information in within the next 30 — 45
days.

Lighting for the Art Gallery
The lighting for the Art Gallery is out to bid and due back on
June 17.

Screening of baseball field

¢ No final decision has been made.

e Mr. Odum is exploring alternatives for the project as well as
a funding source.

Hammer Throw Space
Mr. Fujimoto is working with Ms. Bridges and Al Siddons on
some options. Members will be updated as they move forward.

Science Building Update
Norm Fujimoto

Mr. Fujimoto introduced Deborah Shepley from tBP Architects.
Ms. Shepley presented an overview of the Final Project Proposal
(FPP) for members. The presentation outlined in detail the five
step process, who was involved and the steps followed.

The same PowerPoint presentation will be presented to the
RSSCD Board of Trustees on Monday, June 30.

Mr. Fujimoto highly commended the work of the faculty/staff
user group. He applauded their efforts in working together as a
team in meeting the college’s needs for the future while
successfully balancing the qualifying criteria for points.

In addition to the presentation the following was mentioned:

e Overall increase in instructional space in office and lecture.

e State requires that the “Secondary Effects” of the project be
submitted with the proposal.

¢ Information on how the space inventory will be developed in
relation to your projected enrollment is also required by the
State.

The location of the building supports the campus’s “green

efforts.”




STANDING REPORTS (cont.)

DISCUSSION/COMMENTS

ACTIONS/OUTCOME/FOLLOW UPS

SAC Update
Mike Mugica

Mr. Mugica provided a campus update for members. (See
attachment).

e Certain buildings on the campus have been sprayed for bugs.

There have been no more reports inside the buildings. No
spraying was done on the outside.

e Mr. Mugica requested that the District facility planning
department be responsible for the surveying of emergency
lighting on the campus buildings. Mr. Mugica made the
recommendation in light of the districts ability to review the
prints and be more efficient and also in consideration of the
staffing constraints facing the M&O department.

e Mr. Grindel reported the new regs for hiring short-term
personnel has had an impact on the M&O department. In
addition, short-term monies are limited due to the budget
situation.
= Due to staffing constraints the M&O department will

focus on the major items and services may be limited in
accommodating the smaller tasks.

Action: Ms. Fondren will follow up
with Dr. Martinez on the emergency
lighting issue.

Scheduled Maintenance
John Grindel

Chiller for the D building is in the process of being connected.
The project will not be completed before summer school.

Safety Committee
Stephanie Fondren

No Report was presented — committee did not meet. The
following was notated:
e Still some issues regarding Shared Governance
= Mrs. Fondren, Mr. Hicks will be meeting with Dr. Martinez
on the issue.

4. BOND

DISCUSSION/COMMENTS

ACTIONS/OUTCOME/FOLLOW UPS

John Grindel

A resolution will be presented to the Board on 6/30/08 for intent

to form a School Facilities Improvement District (SFID).

e SAUSD and GGUSD are the voting boundaries proposed for
SAC.

e OUSD is the proposed voting boundary for SCC

e Map outlining the boundaries was presented.

Timeline for the November ballot was presented for review.

5. CLOSING OF PARKING LOTS

John Zarske

Discussion ensued regarding the lot closures for special events
that affect faculty and staff.
¢ Advanced notice of closures was strongly recommended.
e SAC Security office receives approximately 30 requests per
year for event reserved parking.
= The college honors about 5 of those requests.

FUTURE AGENDA ITEMS

Bond

Meeting adjourned - 2:58 pm.



http://www.merriam-webster.com/dictionary/approximately

Next Meeting — July 15, 2008
SAC Foundation Board Room



