
 

 
 

The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological and workforce development needs of 
our diverse community. Santa Ana College provides access and equity in a dynamic learning environment that prepares students for transfer, careers and 
lifelong intellectual pursuits in a global community. 

 
Administrators Academic Senate CSEA 

Michael Collins, Co-chair Rhonda Langston Maria Aguilar Beltran(a) Valinda Tivenan(a) Mike Ediss vacant 
Bart Hoffman(a) Loy Nashua  Elliott Jones, Co-chair John Zarske(a) Sarah Salas Maria Taylor 
Jim Kennedy(a) Linda Rose(a)   Susan Sherod Louis Pedroza(a) District Liaison 
Eve Kikawa(a) Mark Wheeler   Carri Matsumoto/Darryl Taylor 

Guests Campus Safety & Security 
Ron Jones Don Mahany   John Follo 
*Ron Coopman for Bart Hoffman Matt Schoeneman   ASG Representative 
    John Olivares 
     

1.  WELCOME AND   
     INTRODUCTIONS  

  

 Self Introductions were made Meeting called to order – 3:00p.m. 
Adjourned at 4:33p.m.  

2.  PUBLIC COMMENTS   
 There were no public comments  
3.  MINUTES DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 The April 29, 2014 meeting minutes were presented for approval.   

 
ACTION 
Motion was moved by M. Wheeler to 
approve the April 29, 2014 Facilities 
committee minutes as presented.  
2nd – S. Sherod 
The motion carried unanimously. 

4.  PROJECT UPDATES DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 A project update was provided by Darryl Taylor, Director of Facilities, 

Construction and Support Services(see attached).  Additional update as 
noted. 
 
Central Plant 
 A meeting with DSA is planned to review what has been submitted so far 

and to discuss what DSA expects to see from the project. 
 Timelines are tentative. 

 

SAC FACILITIES MEETING 
MINUTES – APRIL 29, 2014 
1:30P.M. – 3:00P.M. 

Approved 9/16/14 



PROJECT UPDATES (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 Phase 1  

Laying the underground utilities infrastructure throughout the campus. 
o Chilled water line 
o New electrical 
o Fire water 
o Domestic water 

It was noted that the existing infrastructure is failing on a regular basis.   
 

This phase will also include landscaping throughout the central mall. 
 

Phase 2 
Actual building of the Central Plant. 
• The plant will cool the water as well as a storage facility for ice that will be 

used to cool our buildings and eliminate the need for each building to have 
their own HVAC system, chiller and condenser.  

• This will allow for services to come direct from one central plant which will 
provide some great efficiencies. 

In addition, the building will also house a baseball office, small storage area 
and M&O inventory storage. 
 

Phase 3 
Mechanical Upgrades 
• Hooking up 8 buildings to the Central Plant. 
• Addition of new equipment on top to allow the chilled water to service the 

buildings. 
• Stub-outs for future work. 
 

This project will be very impactful for pedestrian traffic and way finding. 
 

The importance of way finding and signage has been stressed to the district 
and communicated to the crews, design and implementation teams. 
• Imperative that this project does not have a negative impact on FTE 

generation. 
• Important to mitigate through good planning and implementation of 

projects. 
• Front Door experience and serving students’ needs are a high priority. 
 

Mr. Taylor noted the following efforts by the district: 
• Contractors are aware that activities on campus are priority #1.  
o They are expected to coordinate with the campus. 

• District is providing Campus Alerts when activities may be impactful to 
faculty, staff and students. 

Campus projects will continue to be safe, coordinated with a lot of 
information on the front end and throughout the project. 
 
 
 

 



PROJECT UPDATES (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 Johnson Center 

RFP process was conducted for Architectural Engineering Services and 
interviews proceeded from that point. 
• Architects were asked how do we our serve students into the future. 
• It was noted that the architect firm selected has a lot of experience with 

student life and student services buildings. 
• Prior to their interview, the firm had visited the campus and had some ideas 

about the building. They understood the building as a focal point for the 
campus. 

• Members of the interview team felt very confident with their selection. 
• It is not known at this time if the project will be a renovation or a complete 

demo and rebuild. 
• Design costs are less if you tear down, rebuild rather than renovate.   
• Once the programming is reaffirmed, a scope of work will be developed 

and within the scope of work, a budget estimate will be discussed.  At that 
time there will be discussion as to what the best option for SAC is. 

• The target start for Design Phase was corrected to July 2014. 
 

Bristol and 17th Street Parking Lot 
• Lot has been demoed. 
• Preliminary design has been created. 
• District has met with the city for their comments. 
• There has been one initial review with the college. 
• The project is not in DSA. 
It was noted that in order to minimize the parking impact on campus, the lot 
is being used for construction parking, lay down area and storage of 
materials.   
• The space may be used to minimize the parking impact of future projects. 

 
SCHEDULED MAINTENANCE PROJECTS 
Bldgs. C, N, P, R, & L - Roof Repairs 
After a review of critical roof repairs needed, a roof restoration to building L 
has been added to the list.   
• The roof has had a number of leaks, specifically one over the computer lab.   
• A complete re-roof is cost prohibited however the restoration will have a 

warranty for 10 years against leaks and future damage.  
• It was noted that the building may be a part of a future project. 
 

Members were advised that there had been delays with the roof repair 
projects; however the work is on target and will be completed before the 
rainy season. 
The importance of maintaining roofs and building envelopes on a regular 
basis as part of the college’s scheduled maintenance plan was emphasized. 
 

 



PROJECT UPDATES (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 A brief overview of the planning process for Scheduled Maintenance projects 

was provided: 
• From the RARs all Facility related requests are initially pulled and 

separated into Scheduled Maintenance projects list eligible for funding. 
• That list is attached to the Scheduled Maintenance list.   
o In addition, the following items are reviewed for consideration: 
 Preventative Maintenance projects. 
 Facilities Condition Assessment report.  
 Areas on campus that need to be completed.  

It was also noted that there are a number projects that are pending at the 
Sheriff’s Academy. 
 

This planning process is followed by the budget process, projects are moved 
to a list where they are tracked and completed. 
 

The list is prioritized once the monies are known for 14/15.  Projects are 
prioritized every September. 
  

Football Field Reconditioning 
• This project will be a re-grading and re-sod of the field. 
• It will be released back to the college on September 15.  
 

LED Lighting Upgrades 
• Work is ongoing. 
• The majority of this work will be done at night. 
 

 

5. SAC ACTIVE PROJECT    
    UPDATES 

DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 

 Matt Schoeneman, project manager with Linik Corp. provided the 
membership with an update on the SAC ACTIVE PROJECTS (see attached). 
Additional comments as noted. 

 

Dunlap Hall Addition and Alterations 
• Contractor has been on board for about a month. 
• Critical component of this project are the guardrails. 
• Drilling of the peers for the stair towers will begin in the next couple of 

weeks. 
An inquiry was made regarding the fence line that is removing the sidewalk 
along parking lot #6. Discussion ensued. 
• It was noted that closing this sidewalk is a concern that has been expressed 

to Matt Schoeneman and the district. 
• Important to teach and train campus community to use the entrances 

around the fence line. 
• There will be some mitigation techniques that will be utilized to train 

students, faculty and staff as they return to the campus. 
• Some options were discussed to appease some of the safety concerns. 

 



SAC ACTIVE PROJECT UPDATES 
(cont.) 

DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 

 This item will be discussed at the SAC Coordination meeting.  The SAC 
Coordination team consists of Dr. Collins, Mark Wheeler, Campus Security 
and Matt Schoeneman. It was noted that this team meets bi-monthly to 
discuss vehicular/pedestrian traffic issues as well as any safety related 
campus items. 
 

Parking Lot #11 Expansion, Road Improvement  
• Upcoming events – Landscaping and installation of trees. 
 

Portable Village Swing Space 
• Some of the modular units were purchased and some leased.  The leased 

units are Village group C.   
o These units were received in a brown color and will be painted to match 

the rest of the units. 
 Quotes are being received for this work. 

• The parking lot motif will match the other campus parking lots. 
• Project is coming along nicely and is on track for the move in date.   
• Working on the “move in” plan with the district and the move management 

consultant to ensure the move’s efficiency. 
• Flex week will be the first week of occupancy. 
• The Village will be ready for the first day of school. 
• There will be a designated area in Lot #11 for smoking. 
 

Appreciation was expressed to Matt Schoeneman for his diligent efforts with 
the projects. 

 

6. STANDING REPORTS DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
HEPSS (Health, Emergency 
Preparedness, Safety and Security) 
 Task Force 

A HEPSS report was provided for the members by Don Mahany. (Please see 
attachment.) Additional comment as noted. 
• Blackboard Connect is being considered as the district’s alert system is 

being explored. 
• The date of July 15 has been set for the FEMA/CERT Training. 

 

The Active Shooter drill will be held on August 15.  The drill will begin at 
9:00a.m.  It will continue throughout the day. 
 It will be a collaborating effort with O.C. Fire and S.A.P.D. S.W.A.T.  
 SAPD and OCF teams will be brought in throughout the day in Bldg. C and 

will work through the scenario of an active shooter. 
 No live ammunition will be used. 
 A simulator will be utilized for the drill. 
 We need to be prepared for when this situation comes to our campus. 
 Lt. John Follo has developed robust Active Shooter guidelines for the 

campus. 
o These guidelines will lead our security, dispatch and emergency 

management teams.  
 

 



STANDING REPORTS (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 o Lt. Follo was thanked for his work on the guidelines, background and 

professional expertise that he has brought to the campus. 
 Important for the campus to see the drill and or become involved. 
 These drills will be ongoing. 
 The campus will be updated as the drill nears on how you can participate. 

 
• The task force welcomes new members Nilo Lipiz, Maria Aguilar-Beltran 

and Victoria Williams. 
• There is a need to secure Floor Wardens and Building Captains for the 

evening evacuation drills. 
• The security cameras on campus are not monitored.  The word needs to get 

out. 
• Software options are being explored that will notify when a camera goes 

down. 
It was noted that the emergency interior and exterior sound system for CEC 
was included on the RARs process for CEC. 

 

Facilities Report The SAC Facilities Report was presented by Mark Wheeler (see attached).  In 
addition to the report, the following notations were made: 
• The practice field will close Monday, June 30 at which time will become a 

construction site. 

 

o It will be closed for about 6 weeks. 
o Flyers will be posted in an effort to keep folks out. 
o A campus wide email will be sent out. 

 

• The automatic door in the S building has a burnt out motor, the part has 
been order and will be installed once it is received. 

 

• It was reported that a copper line was cut related other to the campus’s 
energy management system. The line was repaired however the system has 
not come back correctly.  The system is still experiencing some issues and 
measures are being taken to resolve it as quickly as possible. 

 

• An electrical break occurred last week. The repairs were quickly made. A 
walk through was done to confirm that everything was up and running.  The 
contractor’s efforts on the job were commended. 

 

• Appreciation and gratitude were expressed for Mark Wheeler and his 
grounds team for their efforts on keeping the campus up. 

 

• On behalf of the Faculty Senate, Mr. Jones expressed their appreciation for 
the outstanding communication efforts by Mark Wheeler in keeping the 
campus community abreast of construction issues that impact the campus. 
 
 
 

 



STANDING REPORTS (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
Environmental Task Force Susan Sherod emailed her report to the membership and welcomed any 

questions.  (Please see attachment.)  She noted that she continues to focus on 
materials and vendors items for sustainable solutions. 
 

Dr. Collins provided a handout on the Higher Education Sustainability 
Conference that he had attended. (See attached.)  The overview highlighted 
the following: 
• Irrigation and water conservation for a greener landscape. 
• Drought Management. 
• Goals for efficient and effective irrigation program. 
• Energy smart landscapes – strives to achieve the most ecological benefits 

for the least ecological cost. 
• Measuring Sustainability Outcomes in Higher Education. 
• Measuring Sustainability in 4 different categories: Academics, engagement, 

operations and planning and admin. 
• Teaming with Facilities for achieving zero waste. 
• REcyclemania! CSU San Marcos 
 

It was noted that a campus-wide initiative needs to be established on all of 
the Santa Ana College sites.  It is important to engage students, faculty, staff 
and administration in the program in an effort to work toward a zero waste 
program. 
 

Dr. Collins recognized Susan Sherod’s continued efforts in bringing 
information forward to the membership in the areas of thermal massing, zero 
waste and natural ventilation.  In addition it was noted that those are solid 
approaches to sustainability that need to become part of the design goal for 
new buildings. 
 

The district is working on a Sustainability plan.  The draft will be forwarded to 
the membership once it is ready.  

 

7. OLD BUSINESS DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
Technology Suggestion Box update 
 

Loy Nashua provided the membership an update on the Technology 
Suggestion Box that had been placed in the Academic Computing Center, 
Library and Math center. 
 

Loy met with the ASG senators regarding some feedback that was received: 
• Maintain the suggestion boxes in the designated centers by faculty or the 

centers where they are located. 
• Increase the center’s hours of operation and possibly increase staffing. 

 

The students were advised to work with the ASG Executive Board regarding 
these suggestions.  Loy will work as a liaison between the ASG and the deans 
of those respective centers. 
 
 
 

 



OLD BUSINESS (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
Cigarette Receptacle in Lot #1 An update on the cigarette receptacles in Lot #1 was provided. 

• Two receptacles had been installed.  One has gone missing but will be 
replaced. 

• Effective placement in the lot is an issue. 
• A receptacle has been placed near the motorcycle parking; however it is 

not being used as much as desired. 
• It appears that smokers are moving further away from bldgs. H&R and thus 

creating less of an issue. 
• Efforts will continue in making folks aware that those are non-smoking 

areas. 

 

Chorisia specisa aka Floss silk tree 
update 

There is a concern regarding the root management of the tree.  The district 
has recently received arborists’ quotes to review of the tree. Once the report 
is complete, it will be brought for review. 

 

8. NEW BUSIN DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
AR 6700 Civic Center and Other 
Facilities Use 

AR 6700 Civic Center and Other Facilities Use “draft” was presented and 
reviewed for the membership. 
• The draft has been presented to the joint councils (SCC and SAC) and will 

be brought to District Council in July. 
• This is the new Administrative Regulations for Facilities Use. 
• There have been some changes to the Civic Center Act that needed to be 

addressed. 
• The draft primarily reflects changes in section 6700.8 Prioritization of 

Facility Use Requests. 
• Important that we are consistent with everyone we serve. 
• The current schedule fees will stay the same until the board changes that. 

 

Members were also updated on a new accounting procedure in accordance 
with the Civic Center Act that allows for some fundraising of some events.  In 
addition, the wear and tear of the facilities and equipment used will be 
accounted for.  
 

The draft along with the new accounting procedure will take place July 1. 

 

9. Future Agenda Items DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 • Parking Permit Machines, locations and strategy 

• Parking for school events 
• 2014 Facilities Master Plan 

 

10. Other DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 A brief update on the Don Café was provided for the membership. 

• Don Café will be located where the cafeteria was. 
• Soft opening in late July early August.  Grand opening in Fall 2014 
• Similar to Don Express concept 
• Grab and Go idea 
• Fresh salads and sandwiches 
• No grill 

 



Other (cont.) DISCUSSION/COMMENTS ACTIONS/ FOLLOW UPS 
 • No food prep 

• Looking at ways to deliver warm food products 
• Focusing on having convenient, fresh and healthy foods. 
Ms. Langston expressed her appreciation to the M&O team for their work on 
the SAC Café. 

 

SUBMITTED BY Geni Lusk 8/22/2014        
 
 
 

                                                                                     
 



       
Santa Ana College 
Facilities Committee Meeting 
Update June 17, 2014 

 
PHASES OF A PROJECT 

PLANNING SCHEMATIC 
DESIGN 

DESIGN 
DEVELOPMENT 

CONSTRUCTION 
DOCUMENTS 

DSA 
REVIEW 

BID & 
AWARD 

CONSTRUCTION OCCUPANCY CLOSE OUT 

 

Projects in Planning & Design 
Project Status Description Current Activities Upcoming 

Activities 
Target Milestone Dates 
(Subject to Change) 

Chavez Hall Measure E project in planning phase.  Investigate 
work to assess exterior walls, parapet and 
finishes.  Consultant has been undertaking 
investigations and is preparing a report for the 
District. 

Draft Report in progress. District reviewing 
report and 
evaluating 
recommendations. 

Draft cost estimate and budget to 
be completed by June 2014. 
 
All other activities - TBD 

Central Plant Measure Q project in design phase.  Replacement 
of underground site utilities, new central plant 
building, and mechanical upgrades and 
connection to central plant for 8 buildings.  This 
project is currently under design and is a multi-
phased project. 
Phase 1 Infrastructure 
Phase 2 Central Plant 
Phase 3 Mechanical Upgrades 

Site surveying completed.  
Soils investigations 
completed.  Draft reports 
in progress. 
Concluding Schematic 
phase. 
Project team is continuing 
site investigations and 
reviewing design, 
construction logistics and 
the sequencing of work. 
Reviewing utility 
shutdown schedules. 
Final soils report was 
submitted to California 
Geological Society for 
approval. 

Entering design 
development 
phase. 
 
District met with 
SCE to confirm the 
design for various 
rebate programs: 
“Savings By Design 
Program”, 
“Demand 
Response 
Program” and 
“Permanent Load 
Shifting Program”. 

Target  DSA Submittals 
Phase 1 Infrastructure: July 2014 
Phase 2 Central Plant:  Sept 2014 
Phase 3 Mechanical upgrades to 8 
buildings: June, July, Aug, Sept, 
Oct, Nov 2014 
 
Target Construction Start 
Phase 1:  December 2014 
Phases 2 & 3: April 2015 
Target Occupancy 
Phase 1: December 2015 
Phases 2 & 3:  August 2016 
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Johnson Center Measure Q project in planning phase.  The intent 
of the project is to renovate the building to 
better utilize the space available and to 
repurpose the space to support new program 
requirements established by the Facility Master 
Plan and the College.  The old bookstore annex is 
to be demolished, and additional accessibility 
elements to be added, including an elevator. 

A Request for Proposals 
for Architectural 
Engineering services was 
released and received in 
May. 
 
Programming has been 
completed but needs to be 
reconfirmed with College 
so that design can begin. 

AE interviews 
have been 
scheduled for June 
10, 2014 for Board 
approval on July 
21, 2014. 
 

Target Start for Design Phase: 
June 2014 
 
Target DSA Submittal 
June 2015 
 
Target Construction Start 
Spring 2016 
 
Target Occupancy 
July 2017 
 

STEM Building Measure Q project in planning phase.  This is a 
new building addition to the campus. 

A Request for Proposals is 
being developed to solicit 
proposals to hire an 
architect firm and sub-
consultant team to start 
the programming phase. 

Pending release of 
RFP.  Revised 
schedule is under 
review to 
determine if 
design can be 
expedited. 

Target  Start for Program Phase: 
September 2014 
 
Target DSA Submittal  
June 2015 (under review) 
 
Target Construction Start 
May 2016  (under review) 
 
Target Occupancy 
August 2018 (under review) 
 

Bristol and 17th 
Street Parking 
Lot 

Measure Q project in the design phase.  This is a 
new surface parking lot addition. 

This project is currently in 
design with Donald Krotee 
Partnership Architects.  
District has also met with 
the City of Santa Ana to 
discuss project. 
Site Buildings to be 
demolished. 

Pre-construction 
meeting 
scheduled for June 
5, 2014 with the 
contractor. 

Target DSA Submittal 
June 2014 
 
Target Construction Start 
November 2014  (under review) 
TBD – Contractor Parking 
 
Target Occupancy 
TBD 
 

Building H – 
Roof Repairs 

Scheduled Maintenance District is scoping the 
project to prepare for 
bidding.  

Advertising and 
issue for bid week 
of June 16, 2014. 

Target Construction Start 
August 2014 
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Building H -
Painting, 
window 
replacement 
and screen 
demolition 

Scheduled Maintenance Building H to include 
painting, window 
replacement and screen 
demolition.   

Advertising and 
issue for bid week 
of June 16, 2014. 

Target Construction Start 
January 2015 

Building L Roof 
Repairs –  

Scheduled Maintenance This is a new project to 
repair the roof. 
District is scoping the 
project to prepare for 
bidding. 

RFP for Hazmat 
survey to be 
completed within 
next two weeks. 

Target Construction Start 
Fall 2014 

Buildings C, N, P 
& R - Roof 
Repairs   

Scheduled Maintenance Board approved Rejection 
of all Bids.  
 

Building C, N, P 
and R will be re-
bid as formal 
projects during 
Fall semester 
2014. 

Target Construction Start 
October 2014 (Building C, N, P, R)  

Football Field 
Reconditioning 

Scheduled Maintenance Pre-bid walk was 
completed May 28, 2014 
and five bidders attended. 
Bids were due June 6, 
2014. Abatement of 
current grass is in progress 
and showing signs of die-
off. 

Bid to be board 
ratified on July 21, 
2014. 

Target Construction Start 
July -September 2014 

LED Lighting 
Upgrades 

Prop 39 and Capital Facilities Project: replace 
interior and exterior lighting.  18 Buildings. 

First shipment of parking 
lot lighting and Building D 
exterior canopy lighting to 
arrive June 9, 2014. 

Installation of 
parking lot 6,7,8,9 
and building D 
canopy will take 
place June 9 – 
June 13, 2014. 
 
Interior lighting 
upgrades will 
commence June 
16, 2014. 
 

Target Construction Start 
May 15, 2014 through June 30, 
2014 
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The manufacturer 
of the retrofit kits 
is running behind 
schedule. The 
District has 
requested 
additional crews 
and weekend 
shifts to try and 
complete the 
work prior to June 
30, 2014. 
 
 

 



Rancho	Santiago	Community	College	District	
Weekly	Construction	Update	

June	12,	2014	
 

	
Dunlap	Hall	Addition	&	Alterations	

	
RSCCD	Project	Manager:	Darryl	Taylor	
Architect:	HMC	Architects,	Inc.	
Construction	Manager:	Linik	Corp.	
Contractor:	DPR	Construction	
Contract	Start:	4/2/14	
Contract	Completion:	6/3/15	 	

	
	
Scope:	The	Dunlap	Hall	Addition	&	Alterations	project	will	replace	the	existing	aging	guard	rails	around	the	pedestrian	walk	ways	
on	all	levels	of	Dunlap	Hall,	remove	the	existing	elevator	and	install	two	new	elevators,	renovate	the	restrooms,	and	provide	a	new	
monumental	stairway	on	the	south	facing	end	of	the	new	elevators.	
	
	
Construction	Alerts:		

 Campus	Road	south	of	Parking	Lot	#11	will	be	re‐striped	and	the	construction	fence	will	be	extended,	reducing	Campus	
Road	to	one‐way	traffic,	heading	west.	Effective		6/9/14	–	7/30/14.	Issued	on	May	29,	2014	to	SAC	Campus.	

 Construction	fencing	will	be	installed	around	the	Dunlap	Hall	building	and	the	amphitheater	area	for	a	period	of	one	year	
for	construction	activities	and	renovation.	Pedestrian	walkway	south	of	Dunlap	Hall	will	be	closed	for	the	duration	of	
construction	while	pedestrian	walkways	north,	east	and	west	of	construction	fence	will	be	available.	Effective	6/9/14	–	
6/3/15.	Issued	on	June	3,	2014	to	SAC	Campus.	

	
Status:	Recent	construction	activities	are	listed	below:	

 Set	construction	fence	
 Confirm	existing	elevations		

	
	

Upcoming	and	Current	Activities:		
 Hard	demo		
 Install	SWPPP	
 Pothole	utilities	
 Install	tree	protection	and	temporary	irrigation	

	
	

	
	

DPR construction fence around Dunlap building and amphitheater.

 



Rancho	Santiago	Community	College	District	
Weekly	Construction	Update	

June	12,	2014	

	
Parking	Lot	#11	Expansion,	Road	Improvements,	Retention	Basin	

	
RSCCD	Project	Manager:	Darryl	Taylor	
Architect:	W+W	Architects	
Construction	Manager:	Linik	Corp.	
Contractor:	McCarthy	Building	Companies,	Inc.	
Contract	Start:	3/3/14	
Contract	Completion:	9/30/14	 	

	
	
Scope:	One	of	three	projects	within	the	Campus	Improvements	Package	4	Project.	This	project	includes	replacing	the	old	soccer	field	with	a	
new	parking	lot	that	will	include	a	new	accessible	ADA	parking	and	an	electric	car	charging	station.	Enhancement	of	storm	drainage	system	
to	provide	a	retention	system	that	will	divert	storm	runoff	back	into	the	natural	aquifer.	
	
	
Construction	Alerts:	

 The	construction	fence	will	be	extended	into	the	entrance	of	the	access	road	between	Building	B‐8	to	B‐33	bungalows,	
vehicle	access	limited	(to	deliveries)	adjacent	to	road	east	of	B‐33.	Pedestrian	access	will	not	be	affected.	Effective		
6/9/14	–	7/7/14.	Issued	on	May	29,	2014	to	SAC	Campus.	

 Campus	Road	south	of	Parking	Lot	#11	will	be	re‐striped	and	the	construction	fence	will	be	extended,	reducing	Campus	
Road	to	one‐way	traffic,	heading	west.	Effective		6/9/14	–	7/30/14.	Issued	on	May	29,	2014	to	SAC	Campus.	
	

	
Status:	Recent	construction	activities	are	listed	below:	

 Pour	aggregate	base	at	west	end	of	Parking	Lot	#11	
 Pave	asphalt	at	Parking	Lot	#11	
 Extend	construction	fence	to	include	north	lane	of	Campus	Road	
 Backfill	west	percolation	field	

	
Current	and	Upcoming	Activities:		

 Install	CMU	Columns/Fence	Pilasters	
 Demo	asphalt	and	curb/gutter	at	Campus	Road	
 Excavate	east	percolation	field		
 Pour	sidewalks	

	
	
	

	 	 	
	

	Demo operations on north lane of Campus Road.  Excavation at east percolation field. 



Rancho	Santiago	Community	College	District	
Weekly	Construction	Update	

June	12,	2014	
 

	
Portable	Village	Swing	Space	

	
RSCCD	Project	Manager:	Darryl	Taylor	
Architect:	W+W	Architects	
Construction	Manager:	Linik	Corp.	
Contractor:	McCarthy	Building	Companies,	Inc.	
Contract	Start:	3/3/14	
Contract	Completion:	9/30/14	 	

	
	
Scope:	One	of	three	projects	within	the	Campus	Improvements	Package	4	Project.	This	project	includes	installation	of	temporary	
classrooms,	lecture	halls,	and	faculty/staff	offices	for	future	swing	space	during	future	building	renovations.	
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 Set	modular	buildings	on	foundations	

	
	
	

	
	

Portable Village modular buildings in process of being set on sleeper foundations. 
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The mission of Santa Ana College is to be a leader and partner in meeting the intellectual, cultural, technological, workforce and economic development needs of our diverse 
community.  Santa Ana College prepares students for transfer, employment, careers and lifelong intellectual pursuit in a dynamic learning environment. 

 
 
 
 
 
 
 

  Meeting Called to Order 2:00p.m. 
                        

OLD BUSINESS DISCUSSION/COMMENTS 
ACTIONS/OUTCOME/FOLLOW 

UPS 
Alert-U Test and Training 
 

Considering/Researching options to replace current AlertU with a 
single platform system. When/If this happens the information 
gathered by Alert-U will be transferred. 

 
  Alistair reported:  
 

 
FEMA / CERT Training 
 

Don Mahany and Gary Dominguez could provide the FEMA 
sponsored training.    
• Requires 24 hours of training.  
• July start date 

 

Work in progress; 
 
July work with Wheeler and 
Heller 

 

Active Shooter drill at SAC 
 

John Follo has been meeting with 1st responders Fire/PD 
• August 15th, 2014 

John Follo 
 

NEW BUSINESS DISCUSSION/COMMENTS 
ACTIONS/OUTCOME/FOLLOW 

UPS 

1. Introduction of new members 
 

Welcome new members, Nilo and Maria 
• Nilo Lipiz  from CEC 
•  Maria Aguilar-Beltran from DSPS 

 

Mahany 
 

2. Evacuation Drill schedule for FY 
14/15 

Evacuation Drill schedule for FY 14/15 
• Oct  16, 2014 ; 3rd  times  2 day and night classes 

J. Follo 
 

MEMBERSHIP 
Rebecca Barnard Maria Aguilar-Beltran DSPS Michael Collins Gary Dominguez    
John Follo Andy Gonis Nilo Lipiz Donald  Mahany, Chair   
Don Maus Alistair Winter  Mark Wheeler Ray Stowell   

Facilities & Maintenance meeting June 26th, 2014  
Health, Emergency Preparedness, Safety and Security 
HEPSS MEETING ROOM – F-126   
June 5, 2014 F-126 
 

    

 



NEW BUSINESS (cont.) DISCUSSION/COMMENTS 
ACTIONS/OUTCOME/FOLLOW 

UPS 

 
• Feb 25, 2015;  1st   times  2 day and night classes 
• We need to cover night Floor Wardens and Building Managers 

 

 

3. Dist Surveillance Cameras- 
protocols, testing 
 

Dist Surveillance Cameras- protocols, testing 
• How do we know when a camera goes off line and what do we 

do about it? 
• Alistair is looking into getting some kind of computer testing of 

the system so we are notified when a camera goes down 
• These camera are not monitored they are used for research 

when checked for information (no one watches them on a 
constant basis. If someone were to signal the camera, it would 
not be seen. It would be recorded but not watched live. 

 

J. Follo / Winter / Wheeler 
Wheeler 
 

4. Door hardware/key retrofit 
update 
 

Door hardware/key retrofit update 
• This is a big job and we are hiring a Key Consultant. 
• We are looking into keys with a computer chip, electronic key 

pads and trying to get away from a hardware key. 
 

Wheeler/ Winter 
 

5. Emergency interior and exterior 
sound system for CEC”  

 

Improving emergency interior and exterior sound system for CEC”  
Some of the classrooms do not have speakers and there are no 
exterior speakers at all 

• Pyro-comm is supposed to make  recommendations 
 

Wheeler 
 

6. Outdoor emergency lighting 
 

Emergency Outdoor lighting at CTC; 
 They want some kind of lighting to light the patch if power is lost 

outside in the parking area 

Nilo / Wheeler 
 

STANDING REPORTS DISCUSSION/COMMENTS 
ACTIONS/OUTCOME/FOLLOW 

UPS 
SAC – John Follo 
  

• Significant incident report;  J. Follo 

Risk Management- Don Maus • Injury report provided.  See report Don Maus 

Next Meeting Thursday July 3rd   Agenda Items for March Meeting: 
  

 



 
 
 
 

• Received 221 work orders, 17 outstanding.  

• Worked very hard on getting setup for graduation which went without any major 
incidents.  

• Spent two days at the CJTC preparing for their graduation. Did large amount of 
landscape work and trying to get the entire complex up to speed.  

• In the process of cleaning up the landscape on campus by installing mulch in a lot of 
the parking lot planters to minimize the maintenance in those areas.  

• The practice field is being killed in perpetration for sod in a month. The field will be 
ready for use in mid September.  

• In the process of hiring 3 custodians and an automotive mechanic. Will be conducting 
interviews in the next couple of weeks.  

 
 

 

FACILITIES UPDATE 
6/26/2014 

 



Enviro. Task Force update 6-24-14 – Continued recommendations for thermal massing, and more 

Thermal Massing Options for New Construction, as well as and Retrofit to Existing Buildings 

A good reference for using concrete is “The Concrete Solution for the Changing Climate” written by The 
Concrete Centre in 2005. This paper pointed out the key components for success with use of concrete for 
either new or retrofit projects. 

Key Concept: Thermal Linking 

The importance of having exposed thermal mass for linking the thermal massing elements to the interior 
space is critical for success as pointed out in this article.  

1. In new applications, planning to leave thermal massing exposed is always easily possible.  
2. In retrofit applications, removing the wall, and floor coverings, and removing suspended ceilings is 

recommended. Adding concrete soffits and chilled beams in otherwise unused ceiling areas are fairly 
easy ways to add thermal mass in existing buildings. 

3. Plastered finish on walls or other surfaces will conduct heat or cold very similarly to concrete, but if 
drywall is used, extra care is required since the method of having lines of adhesive leaves air between 
the board and concrete wall, so it fails to provide the thermal linkage needed. A thermally conductive 
adhesive over the entire board surface would be needed. 

Thermal Massing works very well when combined with night cooling. 

Wall options: 

 
From: 
http://www.bibm.eu/Documenten/ECP%20General%20Guidelines%20for%20Using%20Thermal%20
Mass%20in%20Concrete%20Buildings%20(PM%2029%2004%2009).pdf 

Accessed 6-24-2014. General Guidelines for using thermal mass in concrete buildings - BIBM 
contains some good information and is also the document from which the image below showing wall 
options was captured. 

http://www.bibm.eu/Documenten/ECP%20General%20Guidelines%20for%20Using%20Thermal%20Mass%20in%20Concrete%20Buildings%20(PM%2029%2004%2009).pdf
http://www.bibm.eu/Documenten/ECP%20General%20Guidelines%20for%20Using%20Thermal%20Mass%20in%20Concrete%20Buildings%20(PM%2029%2004%2009).pdf
http://www.bibm.eu/Documenten/ECP%20General%20Guidelines%20for%20Using%20Thermal%20Mass%20in%20Concrete%20Buildings%20(PM%2029%2004%2009).pdf


 

Insulation placement is important for performance to be as intended. Insulation material slows down 
the transfer of heat or cold, so having it located towards the outside will means that the heat or cold 
enters or leaves via the exterior more slowly, which has traditionally been best for buildings in the 
Southern CA climate zone in which SAC is located, where significant external heat and cold swings in 
temperature occur. In schools, in rooms with higher occupancies and multiple computers or other 
significant equipment that cause high internal heat loads, we may wish to vary the wall construction in 
response to the schools’ higher internal heat loading. 

High performance insulation possibilities are shown in this .pdf, which includes a Raincladding 
educational building project. Raincladding is a material previously recommended in the prior Enviro. 
Task Force Report, as it can cover existing construction, or be integrated with new construction. Due 
to cost being rather higher than traditional concrete block with stucco, application to only some 
surfaces rather than all surfaces may be appropriate. 

http://www.marleyeternit.co.uk/~/media/Files/Product%20Files/Facades/Brochure%20Request/Extern
al%20Wall%20Insulation%20Solutions.PDF 

 

http://www.marleyeternit.co.uk/%7E/media/Files/Product%20Files/Facades/Brochure%20Request/External%20Wall%20Insulation%20Solutions.PDF
http://www.marleyeternit.co.uk/%7E/media/Files/Product%20Files/Facades/Brochure%20Request/External%20Wall%20Insulation%20Solutions.PDF


Finish Options: 

Finishes can help make or break thermal massing linkage. They must not impede the thermal 
properties of the concrete or other thermal massing materials.  

Even color is an important consideration. Colors on the exterior that are light can reflect light and 
heat, while colors that are dark will retain and absorb heat. 

Some exemplary practices with finishes are described from an article link shown below. 

“Silicate dispersion paints – Canadian manufactured using silica sand and natural mineral pigments – were 
used throughout to provide rich colour and naturally mildew-free painted wall finishes. One room was even 
more specially treated with a clay veneer instead of any paint at all, leaving a suede-like texture that 
immediately attracts attention. Local clays were used to make durable, natural, earthen-based plasters on site 
to finish the fireplace and some baseboards.” http://www.greenlivingonline.com/slideshow/four-home-
sweet-home-competition-founding-homes?page=2 

Although the above is a residential project, the same finishes could be used in any type of project. 

 

Additional wall system link, explored: 

Nanotechnology superinsulation! Wonderful, but cost could be high since it’s so new. 

http://www.azonano.com/article.aspx?ArticleID=3131 

 

Sipcrete – insulates the center of the panel, such that it can work for either internal or external heat or cold – 
this could work, but if our main need is to dissipate high internal heat loads, this isn’t the optimal plan.  

http://www.sipcrete.com/System.htm 

Cost! – last but not least from NREL http://www.nrel.gov/docs/fy14osti/61365.pdf 

 

http://www.greenlivingonline.com/slideshow/four-home-sweet-home-competition-founding-homes?page=2
http://www.greenlivingonline.com/slideshow/four-home-sweet-home-competition-founding-homes?page=2
http://www.azonano.com/article.aspx?ArticleID=3131
http://www.sipcrete.com/System.htm
http://www.nrel.gov/docs/fy14osti/61365.pdf


 

 

AR 6700 CIVIC CENTER AND OTHER FACILITIES USE 

References:   Education Code Sections 82537and 82542; SB 1404, School property: Civic Center Act. 

 

 

6700.1 General Provisions 

District facilities identified as Civic Centers or as designated public forums are available for community 

use when such use does not conflict with District programs and operations.  Facility use shall be limited 

to places and times identified by each campus’ Vice President of Administrative Services, but shall be 

sufficiently frequent, and available on specific dates and times, so as to allow meaningful use by outside 

groups.  Except as provided in these procedures, no organizations shall be denied the use of District 

facilities because of the content of the speech to be undertaken during the use. 

 

6700.2 Vice President, Administrative Services, shall be responsible for administering these regulations. 

 

6700.3 Affiliated Organizations 

A. Affiliated organizations described below do not pay a fee for the use of District facilities: 

1. Santa Ana College and Santiago Canyon College student groups under the supervision of staff 

advisors. 

2. Educational organizations, to which members of the college staff belong (i.e., academic senate, 

classified senate, ACCCA, BOSCCC). 

 

6700.4 Unaffiliated Organizations 

For charging purposes, unaffiliated organizations fall into one of three categories: 

A. Civic groups (i.e., NAACP, Boys/Girls Club, and Boy Scouts) may use the District's facilities to 

engage in supervised recreational activities or to meet to discuss any subjects that relate to the 

educational, political, economic, artistic, or moral interests of the citizens. These events shall be free and 

open to the public. All groups and organizations that have events shall qualify under the provisions of 

the Civic Center Act. 

B. Non-profit organizations and religious groups may use District facilities for fundraising and/or 

commercial activities. When this applies to organizations that charge admission fees or solicit 

contributions, the net proceeds must be used for the direct welfare of the students of the district or for 

charitable purposes sponsored by established non-profit organizations. A copy of the I.R.S. letter 

indicating the organization’s tax exempt status pursuant to Section 501(c)(3) of the tax code must be 

provided for organizations claiming non-profit status. 

C. For-profit organizations may use District facilities for fundraising and/or commercial activities. This 

also applies to non-profit organizations that charge admission fees or solicit contributions with the net 

proceeds destined for other than the direct welfare or charitable purposes affecting students of the 

District. 

 

6700.5 Periods of Use 

Multi-year contracts may be granted, with approval of the campus Vice President of Administrative 

Services. 

A. Special events and long-term facility uses will be considered on a case-by-case basis by the colleges. 

Requests should be submitted through the campus Facilities offices. 

B. Limitations for use by religious groups shall be governed by the Civic Center Act. 



 

 

 

 

6700.6 Fees 

A. The Board of Trustees shall periodically review and revise the Fee Schedule, which shall govern the 

fees assessed to all organizations that use District facilities. The Fee Schedule includes rates for non-

profit and for-profit groups and is available on the District’s website. 

B. Affiliated organizations engaged in the activities enumerated in 6700.3 shall not be charged a fee for 

the use of District facilities, but may be required to reimburse the college for any extra staffing costs 

incurred by the college in support of the group's activities. 

C. Unaffiliated organizations engaged in the activities enumerated in 6700.4A shall not be charged a fee 

for the use of District facilities, but may be required to reimburse the college for any staffing costs 

incurred by the college in support of the group’s activities.  

D. Unaffiliated organizations engaged in the activities enumerated in 6700.4B above will be assessed a 

fee to reimburse the college for the direct costs. These fees are listed under the non-profit rate on the Fee 

Schedule. Rates may be prorated and assessed at a level deemed appropriate when events utilize partial 

areas of facilities.  

E. Unaffiliated organizations enumerated in 6700.4C shall be charged a fair rental value. These fees are 

listed under the for-profit rental rate on the Fee Schedule. Rates may be prorated and assessed at a level 

deemed appropriate when events utilize partial areas of facilities. Unaffiliated organizations enumerated 

in 6700.4C will reimburse the college for any direct costs incurred by the college in support of the 

group's activities. 

F. A charge of $50 will be assessed on all returned checks. 

G. Any organization with outstanding financial obligations to the District or College, relating to its use 

of District facilities, shall forfeit its priority ranking for the facility use reservation of dates and shall not 

be granted any additional reservations until the financial obligation is met. 

 

6700.7 Provisions for Use of Facilities 

A. Applications for use of District facilities may be obtained from the Facilities Office at each college. 

The Use of Facilities Contract contains specific provisions that must be met prior to facility use. 

1.Requests for use of District facilities must be made at least 30 days in advance of the first date of use 

being requested. Applications shall be on forms provided by the colleges. Permission to use the facilities 

shall be granted by the college Vice President of Administrative Services. 

2. Permittee must provide all required documents (Application, Facilities Use Agreement, Certificate of 

Insurance, Additional Insured Endorsement, etc.) and 50% of fees no later than fifteen(15) working days prior 

to an event. 

 

B. All equipment and facilities to be used must be listed on the Application for Use of District Facilities 

form (e.g. audio visual equipment, tables, chairs, etc).  

 

C. All organizations not affiliated with the college shall be required to enter into the Use of District 

Facilities Contract, indemnify and hold harmless the Rancho Santiago Community College District, and 

meet insurance requirements. A Certificate of Insurance must be provided, evidencing $1,000,000 each 

occurrence limits of General Liability and Property Damage coverage with an endorsement. Such 

certificate shall name Rancho Santiago Community College District as the certificate holder, there shall 

be an endorsement  on the policy (not to be included on the “certificate”) listing the District as an 

additional insured and the policy shall be in full force and effect for no less than 48 consecutive hours 



 

 

prior to the date of the activity shown on the Application for Use of District Facilities, and it shall 

remain in full force and effect for no less than 48 consecutive hours after the termination of the activity. 

 Insurance documents must be mailed, emailed or faxed to the college from the insurance broker, not 

directly from the applicant. 

 

D. Whenever a District employee co-sponsors an event with an off campus group, such event shall be 

treated as an unaffiliated organization event and shall be subject to contract requirements and normal 

facility use fees. 

 

E. Facility use fees and equipment/staffing costs are outlined in the Fee Schedule.  

1. A deposit up to 50% of the estimated costs for an event may be required prior to any use of facilities. 

The college reserves the right to require full payment for all anticipated fees for events up to twenty (20) 

days in advance at the discretion of the college. 

2. Staffing fees for holiday events will be charged at an overtime rate. 

3. Additional fees may be charged for custodial services, parking lot 

sweeping and other required cleanup. 

  

 

F. Priorities for use of facilities shall be managed in such a way that no group will monopolize a facility. 

 

G. At least one authorized college employee shall be on duty whenever a facility is being used. Such 

employee shall be in charge of facility use and will report any damage or problems and may request law 

enforcement support if necessary. The college shall determine when management or skilled college 

personnel must be present and will assess charges accordingly. 

 

H. Any youth group or other organization using facilities must have a responsible adult sponsor present 

at all times during facility use, providing adequate and effective supervision. 

 

I. The group or organization using the facilities will be liable for any damage to or destruction of District 

property. The permittee shall be fully responsible for damage to District property and equipment. Fees 

will be assessed for all damages and repairs required to restore said facility and equipment to its original 

condition. The college reserves the right to request a fee deposit from the permittee. 

 

J. No alcoholic beverages are permitted in any form on college property at any time. Exceptions for 

campus Foundation events may be made by the college president. Any unauthorized use of alcoholic 

beverages by any individual, group or organization, will be reported immediately to the local law 

enforcement agency and, if necessary, the event will be immediately shut down. 

 

K. The group or organization contracting for the use of facilities is responsible for preservation of order 

and enforcement of all regulations pertaining to the use of college facilities. 

 

L. The use of signage and decorations must be approved by the campus vice president of administrative 

services and shall be flameproof and erected and used in such a manner that no damage is caused to 

college property. All signage and decorations must be removed immediately following the event or the 

permittee will be charged extra labor fees for cleanup. Decorations shall not be attached to any painted 

surfaces. 



 

 

 

M. All groups or organizations must provide adequate security as required by the college. Security needs 

are evaluated by the college and/or district for each facility use and the District reserves the right to 

specify a greater level of security or law enforcement protection for events. A detailed Security Plan 

with a fairly accurate estimate of the number of event attendees may be required at the college/District 

discretion. 

 

 

N. Parking: Parking is enforced 24/7 and vehicles not displaying a valid parking permit will be cited. All 

groups, organizations, staff and participants shall adhere to posted parking regulations. No parking is 

allowed on any walkways or sidewalks without prior college approval. Violators shall be subject to 

ticketing and/or towing at the vehicle owner’s expense. If an event includes the permittee paying to rent 

the parking lot, the permittee has the option of charging or not charging its customers/participants for 

parking. The college will not provide staffing support for the collection of parking entrance fees. 

 

O. Playing music (live, DJ, recorded or other) is prohibited, unless administratively waived in writing by 

the campus vice president of administrative services. 

 

P. Food and/or beverages are not allowed in college facilities without prior approval by the college vice 

president of administrative services. At the time of application, the organization must inform the college 

if food service is required for an event. 

1. Selling or serving food and beverages, or allowing cooking or barbecuing or food brought in from the 

outside by participants is prohibited, unless administratively waived in writing by the college. 

2. Food and/or beverages are prohibited in the gymnasiums at any time. 

3. Tobacco use, including electronic cigarettes and/or unapproved nicotine delivery systems, is not 

permitted in any building, facility, or on campus grounds. 

 

Q. Special Regulations - All Weather Track Surface and Artificial Turf 

Field 

1. Gasoline/diesel or electric carts are not to be operated on the track surface or artificial turf field 

(emergency vehicles excepted). 

2. Heavy equipment, heavy items, stools or any object with sharp or tapered protrusions are not to be 

used directly on the track or artificial turf field. The permittee must provide plywood or some type of 

approved protection for the track surface. 

3. Track athletes must use 3/16” spikes or smaller on their running shoes. 

4. Gas powered remote controlled model aircraft are not to be operated in or around the track or athletic 

fields. 

 

S. All events shall conform to all city, county, and state ordinances and fire regulations. 

 

T. All concerts and carnivals are prohibited on campus except as approved college functions. 

 

U. Failure to meet deadlines for signing of permit, paying deposits and/or meeting all insurance 

requirements will be cause for cancellation of approval to use college facilities. 

 

6700.8 Prioritization of Facility Use Requests 



 

 

A. Reservations for District facilities usage shall be made using a tier system in the following priority: 

1. TIER 1: 

(a) Rancho Santiago Community College District Instructional Programs - No Permit Fees Charged - 

District Insured. 

• Approved classes with instructor present (no permit needed but calendared). 

• Scheduled athletic contests with coach present (no permit needed but calendared). 

 

 

2. TIER 2: 

(a) Approved Rancho Santiago Community College District Instructional Programs - No Permit Fees 

Charged. 

• Approved ASB Organizations/Clubs - sponsor must be present - District insured. 

• Coach Sponsored Community Youth Groups - coach must be present - Insurance required from Youth 

Group 

 

3. TIER 3: 

(a) Community Based Non-Profit Groups - Non-Profit Rates Charged. 

• Coach/Staff Approved Community Youth Groups – Coach not present - Insurance required from 

Youth Group 

• Other Non-Profit Groups (i.e. AYSO, Pop-Warner, Local Schools, etc.) - Insurance required 

 

4. TIER 4: 

(a) Private and For-Profit Groups - Regular Rates Charged -Insurance Required. 

• Commercial film shoots and film crews 

• For-Profit groups 

• Professional athletic teams 

 

B. All District facilities, shall be primarily utilized for the instructional and athletic programs of the 

college. 

 

C. In order to prioritize as specified in 6700.7A to apply, reservations for soccer field at Santa Ana 

College and gymnasium and swimming pool at Santiago Canyon College must be received as soon as 

possible, but no later than thirty (30) days prior to the start of the semester. If multiple permits are 

requested for the same venue during the same period of time, then completed permits will be chosen at 

random thirty (30) days prior to the start of the semester. 

 

6700.9 Violations or abuse of any portion of these regulations may result in immediate cancellation of 

an event at the discretion of the campus vice president of administrative services. Additional fees may 

the be charged and restriction of the permittee from future facility use shall be determined by the 

college. 

 

6700.10 Waiver authority for these regulations resides with the college president. All waiver requests 

shall be submitted to the Campus President’s office. 

 

 

Revised: January, 2014 
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