



CONSTRUCTION ALERT

Date: November 17, 2015

What: Phase 1 Construction Fencing

When: 11/23/15 to 3/3/16

Where: Santa Ana College: Parking Lot #6, Dunlap Hall Amphitheater,
Parking Lot #8

Work Hours: 7:00AM-4:00PM


Activities:

Please take notice that construction fencing will be installed in Parking Lot #6, with one row of parking spaces being temporarily fenced off for construction activities. Construction fencing around Dunlap Hall and the amphitheater area will be modified and decreased following completion of the Dunlap Hall Roofing Project to allow access to Dunlap Hall during the Spring Semester. Parking spaces at the northwest corner of Building V, adjacent to the Child Development Center, will be fenced off for a new electrical building and equipment yard.

Attachment:


Partial site map of affected areas

	Description	START	FINISH
A Central Plant & Electrical Building			
1	Central Plant	December 2015	February 2017
2	Electrical Building	January 2016	September 2016
B Underground Utility Upgrades			
East Side			
1	Construction Phase 1	November 2015	March 2016
2	Construction Phase 3	February 2016	May 2016
3	Construction Phase 3.1	May 2016	September 2016
4	Construction Phase 3.2	Septemeber 2016	January 2017
5	Construction Phase 5	May 2016	August 2016
6	Construction Phase 5.1	August 2016	January 2017
7	Construction Phase 5.2	January 2017	April 2017
West Side			
1	Construction Phase2	December 2015	March 2016
2	Construction Phase 4	March 2016	August 2016
3	Construction Phase 6	January 2017	April 2017
4	Construction Phase 6.1	April 2017	July 2017
C Finish Sitework Renovation			
1	Phase A - Parking Lot 6	February 2016	March 2016
2	Phase B - Campus Drive	April 2016	May 2016
3	Phase C.0 - East of Building D	May 2016	August 2016
4	Phase C.1 - DonEx & N/E of Bldg. P	September 2016	December 2016
5	Phase C - Amphitheater Area	November 2016	March 2017
6	Phase C.2 - N. of Bldg. D	October 2016	December 2016
7	Phase C.3 - W. Bldg C	December 2016	February 2017
8	Phase C.4 - N. Bldg C & S. Bldg A	January 2017	March 2017
9	Phase C.5 - SW of Bldg. A	February 2017	April 2017
10	Phase C.6 - Courtyard S. of Bldg. A	March 2017	July 2017
11	Fountain/Trellis Area	March 2017	August 2017
12	Marble Monument	August 2016	November 2016
13	Phase D.0 - N. Bldg L & S Bldg. T&R)	January 2017	March 2017
14	Phase D.1 - N/E Bldg. L	February 2017	April 2017
15	Phase D.2 - N/W Bldg L & S/E Bldg. S	March 2017	June 2017
16	Phase D.3 - S. Bldg. M and S/W Bldg. S	June 2017	July 2017
17	Phase E.0 - East of Building E	August 2016	October 2016
18	Phase E.1 - East of Building E	October 2016	November 2016
19	Phase F.0 - South of Building G	April 2017	June 2017
20	Phase F.1 - West of Building G & F	July 2017	Septemeber 2017



CONSTRUCTION PHASING MAP (PRELIMINARY 11.16.15)
Santa Ana College





CONSTRUCTION PHASE NO 1 - LOGISTICS MAP (PRELIMINARY 11.16.15)
Santa Ana College - Parking Lot 6 November 23, 2015 to March 3, 2016 (Subject to change)

