



## **CONSTRUCTION ALERT**

**Date:** December 8, 2015

**What:** Phase 2 Construction Fencing

**When:** 12/14/15 to 3/22/16

**Where:** Santa Ana College

**Work Hours:** 7:00AM-4:00PM

**Schedule:**

<b>Date</b>	<b>Time</b>	<b>Location</b>
12/14/15 to 3/22/16	7:00 A.M.- 4:00 P.M.	Alleyway between Buildings J & K
12/14/15 to 3/22/16	7:00 A.M.- 4:00 P.M.	West road between "B" Buildings
12/14/15 to 3/22/16	7:00 A.M.- 4:00 P.M.	Parking stalls south of Buildings J & K
12/14/15 to 3/22/16	7:00 A.M.- 4:00 P.M.	Campus Road (one way)

**Activities:**


Please take notice that phase 2 construction fencing will be installed in multiple areas as listed above. Also note that a portion of Campus Road will be reduced to one way traffic, heading west.

**Attachment:**

Partial site map of affected areas




	Description	START	FINISH
<b>A Central Plant &amp; Electrical Building</b>			
1	Central Plant	December 2015	February 2017
2	Electrical Building	January 2016	September 2016
<b>B Underground Utility Upgrades</b>			
<b>East Side</b>			
1	Construction Phase 1	November 2015	March 2016
2	Construction Phase 3	February 2016	May 2016
3	Construction Phase 3.1	May 2016	September 2016
4	Construction Phase 3.2	Septemeber 2016	January 2017
5	Construction Phase 5	May 2016	August 2016
6	Construction Phase 5.1	August 2016	January 2017
7	Construction Phase 5.2	January 2017	April 2017
<b>West Side</b>			
1	Construction Phase2	December 2015	March 2016
2	Construction Phase 4	March 2016	August 2016
3	Construction Phase 6	January 2017	April 2017
4	Construction Phase 6.1	April 2017	July 2017
<b>C Finish Sitework Renovation</b>			
1	Phase A - Parking Lot 6	February 2016	March 2016
2	Phase B - Campus Drive	April 2016	May 2016
3	Phase C.0 - East of Building D	May 2016	August 2016
4	Phase C.1 - DonEx & N/E of Bldg. P	September 2016	December 2016
5	Phase C - Amphitheater Area	November 2016	March 2017
6	Phase C.2 - N. of Bldg. D	October 2016	December 2016
7	Phase C.3 - W. Bldg C	December 2016	February 2017
8	Phase C.4 - N. Bldg C & S. Bldg A	January 2017	March 2017
9	Phase C.5 - SW of Bldg. A	February 2017	April 2017
10	Phase C.6 - Courtyard S. of Bldg. A	March 2017	July 2017
11	Fountain/Trellis Area	March 2017	August 2017
12	Marble Monument	August 2016	November 2016
13	Phase D.0 - N. Bldg L & S Bldg. T&R)	January 2017	March 2017
14	Phase D.1 - N/E Bldg. L	February 2017	April 2017
15	Phase D.2 - N/W Bldg L & S/E Bldg. S	March 2017	June 2017
16	Phase D.3 - S. Bldg. M and S/W Bldg. S	June 2017	July 2017
17	Phase E.0 - East of Building E	August 2016	October 2016
18	Phase E.1 - East of Building E	October 2016	November 2016
19	Phase F.0 - South of Building G	April 2017	June 2017
20	Phase F.1 - West of Building G & F	July 2017	Septemeber 2017



**CONSTRUCTION PHASING MAP (PRELIMINARY 11.16.15)**  
**Santa Ana College**







**CONSTRUCTION PHASE NO 2 - LOGISTICS MAP (PRELIMINARY 11.16.15)**  
**SAC - Campus Drive & Middle College High School Area    December 14, 2015 to March 22, 2016 (Subject to Change)**

