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1. WELCOME AND
INTRODUCTIONS
Self-Introductions were made.
2. PUBLIC COMMENTS
3. Cork Oak Tree

No public comments
DISCUSSION/COMMENTS
The membership met to discuss the Cork Oak Tree that had been intended to be
preserved as part of the Centennial Circle area in the central mall. Due to some recent
findings there was a special meeting of the Facilities Committee held to discuss with the
membership the findings.
The following reports were provided to the membership for review:
• Cork Oak Arborist Report
• Arborwell Pathology Report
In addition, Ms. Matsumoto provided a presentation that outlined the quad mall design.
It was noted that the Cork Oak tree had been intended to be the focal point of the
Centennial Circle.
• The district hired an arborist, Arborwell Professional Tree Management to assess the
condition of the tree and to provide recommendations on how to protect the tree
during the construction process.
o In its current condition the tree has a 30% chance of survival.
o There appears to be root damage as a result of repairs and replacement of existing
concrete walkways.
o The proposed construction plan around the tree will cause the tree’s further
decline in health and the tree could possibly die.

Meeting called to order – 1:30p.m.
Adjourned at 3:00p.m.
ACTIONS/ FOLLOW UPS
ACTIONS/ FOLLOW UPS
ACTION
Motion was moved by E. Kikawa to
approve Option 1 for Removal and
Replacement of the Cork Oak Tree as
presented.
2nd – D. Zepeda-Fields
The motion carried unanimously.

Cork Oak Tree (cont.)

DISCUSSION/COMMENTS
o It is believed that the Cork Oak tree may be or is highly likely to be infested with the
Polyphagous Shot Hole Borer beetle.
 There are nearby trees already infested with the species.
 If the tree becomes infested with the PSHB beetle the chances of survival with
decrease less than 30%.
o Evin Lambert, from Arborwell provided a brief notation about the beetle
 The Cork Oak Tree is a known host for the species.
 The Polyphagous Shot Hole Borer beetle is a carrier for the
Fusarium euwallacea disease. This is a deadly disease.
These findings required the District to reassess the original construction plan.
A discussion ensued and the membership was provided an opportunity for questions.
• It was clarified that the tree was planted fifty years ago.
• The environmental pattern was different at the time the tree was originally planted.
• Water availability was different at that time from what it is today.
• With today’s climate pattern it is important that the college to design forward.
• The health of the tree and the safety and security of faculty, staff and students is a
primary concern.
The members were provided with two options for addressing the Cork Oak Tree. The
overviews also provided the costs and schedule impacts.
Members were advised that a communication will be sent to the campus community
regarding the Cork Oak Tree decision.
A motion was made in favor of moving forward with Option #1. Dr. Collins thanked Ms.
Matsumoto and her team for the detailed presentation provided to the membership.

4. Central Plant Fencing Plan
Matt Schoeneman provided an overview of the Traffic and Pedestrian Map.
• The highlighted orange areas noted the construction areas.
• The yellow dotted line noted the pedestrian walkways.
• Lot 6 will be restored before the beginning of the semester.
• There will be a walkway between the Don Express and building D.
• Trying to work on a walkway on the north side of D.
• There will be a temporary walkway between S&L for the first 3 weeks of classes. It
will then be closed.
o The decision was made to close the walkway as it will help the construction team
be more productive rather than to keep having to open gates and stopping
students.
o This also allows for crossover from phase 3 to phase 5.
Ms. Matsumoto noted the challenge of the fencing on campus and its impacts on the
paths of travel for students. Furthermore, she noted that she has considered alternate
ways but unfortunately this is the most efficient way to proceed with the utilities lines
within the path of travel.
• She expressed her appreciation for the college feedback and noted the importance of
continuing to work with the campus on this issue.
Dr. Collins stressed the responsibility and the importance of helping students actively
navigate around campus through personal contact, signage, and/or SAC mobile app.

ACTIONS/ FOLLOW UPS

5. Johnson Demolition

6. Other

DISCUSSION/COMMENTS
Ms. Matsumoto updated the members on the Johnson demolition schedule.
The Johnson demolition schedule had been pushed back due to the delays with the
Central Plant.
• Consideration is being given to push it back even further due to the level of impact
on the college.
• Central Plant delays have impacted other projects.
• The schedule has to hit at the right window of time due to the amount of demolition
there is.
• Quality of environment will diminish with that amount of impact.
• She considering the interior demo in Fall 2017. Hard demolition in Winter 2017
through beginning of Spring semester.
o An official recommendation has not been made, due to the delays accumulating
and the and the amount of work congested in that area her initial sense is to
delay the demo.
Discussion ensued.
• Concerns were shared regarding the delay and the effects on Student Life.
o The Spot can be used on a limited basis as long as the college can control the
egress and fire life safety issues.
• To accelerate the demo there is cost and impact to the environment that needs to
be considered.
• The Johnson project is not yet fully funded.
• The completion timeline of the project will not change if the demo is accelerated.
• The team is examining options and will bring those back to the college.
DISCUSSION/COMMENTS
There was a request for the committee to discuss making the Village more livable for
the occupants and the students. Currently there are no drinking fountains or shade
covers.

ACTIONS/ FOLLOW UPS

ACTIONS/ FOLLOW UPS
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